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EXECUTIVE SUMMARY 

This quarter the 12 SAFE Teaching Farms (TFs) continued to be active, receiving over 300 

farmer and student visitors. Biosecurity and good farming practices financed by the farmers 

have now been implemented at 188 farms. SAFE and Technical Service (TS) staff continued 

providing technical assistance to the TS personnel and farmers. Five TFs received the 

materials they needed to complete improvements to their building ventilation systems.  

The booklet “Effective Measures to Prevent the Spread of Disease” continues to be widely 

used to train farmers and TS personnel. Biosecurity and good farming practice messages 

continue to be sent by SMS to farm managers, farm owners, TS personnel and senior 

management, and GOPAN has expressed interest in continuing the SMS service after the 

SAFE project ends. 

SAFE continued to implement program interventions in the demonstration markets and 

surrounding communities to promote lower-risk behaviors. Advocacy efforts included both 

operational and technical sustainability meetings to help the districts collaborate and secure 

local funding, and to encourage government and private sector involvement. Activities 

included peer-to-peer education among consumers, video screenings, consumer group 

market visits, and Quran recitals in the markets and local communities. SAFE also continued 

electronic and social media activities, involving SMS blasts, partner websites, Facebook and 

Twitter. 

SAFE developed a communication strategy for a limited Behavior Change Communication 

campaign to provide guidance on care-seeking behaviors. The key messages were approved 

by the Ministry of Health. Five thousand copies of a communication poster were printed and 

distributed to Aisyiyah facilitators for Quran recitals in December, and to local and national 

government. The poster design was finalized following feedback from pre-testing, and input 

from USAID and the MOH. 

A success story was published on the healthy market initiative, and 57 AI-related documents 

were uploaded to the Knowledge for Health (K4Health) website, which received more than 

2,000 page views.  

The activities reported in this quarterly report are based on the revised Year 2 workplan 

submitted to USAID on November 14, 2012. 
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ABBREVIATIONS AND ACRONYMS  

AI Avian Influenza 

API Avian and Pandemic Influenza 

ARI Acute Respiratory Infections 

C&D Cleaning and Disinfection 

CDC Centers for Disease Control 

CJ PT. Cheil Jedang Indonesia 

CMU AI Campaign Management Unit (Ministry of Agriculture) 

COP Chief of Party 

COR Contracting Officer Representative  

CP  PT. Charoen Pokphand Indonesia 

CRD Chronic Respiratory Disease 

DAI Development Alternatives, Inc. 

DOC Day Old Chicks 

DPPK Dinas Peternakan Perikanan dan Kelautan (District Livestock, Fisheries 

and Marine Office) 

FAO  Food and Agricultural Organization of the United Nations 

FMPI  Federation of Indonesian Poultry Society 

GAPPI  Indonesian Association of Large (Sector 1 & 2) Poultry Producers 

GFP Good Farming Practices 

GOPAN  Indonesian Association of Independent Sector 3 Poultry Producers 

HUS  Healthcare Utilization Survey 

IEC Information, Education, and Communication 

ILI Influenza-like Illness 

IPB  Institut Pertanian Bogor (Bogor Agricultural Institute) 

IPC Interpersonal Communication 

JAPFA/PKP  PT. Japfa Comfeed Indonesia/PT. Primatama Karyapersada 

JHU-CCP Johns Hopkins Bloomberg School of Public Health, Center for 

Communication Program 

K4Health  Knowledge for Health website hosted by John Hopkins University 

KAP Knowledge, Attitudes and Practices 

LBM Live Bird Market 

M&E Monitoring and Evaluation 

MOA Ministry of Agriculture 

MOH Ministry of Health 

MOU Memorandum of Understanding 

PCR Polymerase Chain Reaction 

PHBS  Praktek Hidup Bersih dan Sehat (healthy and hygienic practices) 
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PMI  Palang Merah Indonesia (Indonesian Red Cross)  

PMP Performance Monitoring Plan 

PPE Personal Protective Equipment 

PPK UI Center for Health Research at the University of Indonesia  

PSA Public Service Announcement 

RI Republic of Indonesia 

S3BF Sector 3 Broiler Farm 

SAFE  Strategies Against Flu Emergence 

SMK  SMK Nurul Huda Vocational School 

SOW Scope of Work 

TA Technical Assistance 

TD Technical Discussion 

TF Teaching Farm 

TMF Tunas Mekar Farm 

TS Technical Service  

UNPAD University of Padjadjaran, Bandung 

USAID United States Agency for International Development 

WHO World Health Organization 
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OBJECTIVE 1. STRENGTHEN AND EXPAND PUBLIC PRIVATE 

PARTNERSHIPS TO IMPROVE GOOD FARMING PRACTICES 

AND LIMIT AI TRANSMISSION  

OVERVIEW  

The 12 Teaching Farms (TFs) are operating and active, receiving over 508 farmer and student 

visitors this quarter.  

 

As a result of visits to TFs thus far, new biosecurity and good farming changes have been 

implemented at 188 farms, financed fully by the farmers themselves. To support these changes, SAFE 

and Technical Service (TS) staff provided technical assistance (TA) in the form of one-on-one 

discussions and small informal problem-solving group discussions.  In addition, TS continued weekly 

visits to farms and supported SAFE staff in motivating farmers to change. The Champion Farm 

Program has also motivated farmers and TS to implement these changes, which have been captured 

through monitoring visits, data collection, and before-and-after photographs.  

 

This quarter five primary TFs – UNPAD, IPB open houses, SMK Agro Nurul Huda vocational school, 

Cikaleker TF, and Muslikhin TF – received the remaining materials needed (e.g. winches and cables) 

to create improved  building ventilation systems. Solihin TF installed bird-proof wire.  

 

The key stakeholders, TS and farm managers of the TFs understand that they will assume 

responsibility for the TFs and the Champion Farmer Program.  

 

The booklet "Effective Measures to Prevent the Spread of Disease" continues to be widely used to 

train farmers and TS personnel, while educational institutions are using it to instruct both students 

and farmers. Biosecurity and good farming practice (GFP) messages continue to be sent to farm 

managers, farm owners, TS personnel and senior management via the SMS system.  

ACTIVITY PROGRESS 

Activity 1.1.  Continue to hold strategic consultative meetings with industry 

and academic stakeholders 

 

This quarter SAFE worked closely with the following stakeholders: 

 Food and Agricultural Organization of the United Nations (FAO) staff; 

 Educational institutions – Bogor Agricultural University (IPB), Padjadjaran University (UNPAD), 

and SMK Agro Nurul Huda vocational school (SMK); 

 Commercial industry firms – CP, CJ, JAPFA/PKP, Sierad Produce, Rinjani Poultry Shop, Tunas 

Mekar Farm Poultry Shop, Sukahati Poultry Shop, Dharmaga Unggas Poultry Shop, Tanjung 

Mulya Poultry Shop; Amanah Mitra Sejahtera Poultry Shop; and  

 GOPAN, the poultry industry association. 
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During the quarter multiple meetings were held with all stakeholders responsible for the TFs. These 

discussions covered the status of the farms (i.e. arrival and harvest of broilers), the frequency of 

visits by the farmers, TF improvements and upgrades, TF material needs (i.e. booklets, blue bags, 

sandals), and the end of the SAFE project‟s field activities at the end of March, 2013. A checklist was 

used periodically to monitor the availability of biosecurity items (including masks, soap, and outer 

wear) and other items such as guest books. The key stakeholders, TS and farm managers understand 

that they will assume responsibility for their TFs.  

 

Discussions were held with GOPAN regarding the transfer of the SMS pilot project from Satu Dunia 

to GOPAN. These discussions will continue next quarter.  

 

The SAFE TFs have motivated several poultry businesses to develop their own TFs. Farm visits and 

discussions have been held with TMF Poultry Shop, Charoen Phokphand (CP) and Japfa, with SAFE 

offering suggestions on how they should proceed. 

 

Deliverables  

 Summary results in Quarterly Reports – Completed in Year 2, Quarters 1, 2 and 3 (Ongoing)  

 

Activity 1.2.  Conduct farmer and student visits to the teaching farms 

 

1.2.1  Summary of visits to teaching farms 

The number of visitors to each of the Teaching Farms is summarized in Table 1. The arrival of the 

rainy session has made travel and time away from their farm a challenge for would-be farmer 

visitors. Also, newly reported outbreaks in ducks have preoccupied and worried the industry. 

Despite the challenges, this quarter the TFs received visitors from 40 new farms. A total of 91 

farmers and 417 students visited the TFs.  

 

Table 1: Number of farms and visitors at Teaching Farms in October-December 2012  

 
      Primary visitors 

Firm/Organization 
Teaching 

Farm 

Location 

(District) 

Distinct 

Farms 
Farmers Students Total 

Rinjani PS Darwin Tasikmalaya 0 10 0 10 

SMK Vocational School Nurul Huda Ciamis 6 7 58 65 

Sukahati PS Cikaleker Tasikmalaya 1 13 0 13 

CJ/Super Unggas Jaya Encep Rusli Garut 8 8 0 8 

CJ/Super Unggas Jaya H. Ujang Bandung 7 8 0 8 

UNPAD University UNPAD Sumedang 5 15 285 300 

Sierad.PT Tursinameta Tasikmalaya 9 3 0 3 

Tunas Mekar Farm PS Muslikhin Tasikmalaya 0 4 0 4 

IPB University  Closed Tasikmalaya 0 3 18 45 

IPB University  Open Tasikmalaya 0 0 56 56 

Pokphand.PT/Dharmaga 

Unggas PS 
Wahyu Tasikmalaya 4 10 0 10 

Japfa.PT/Ciomas Adisatwa Solihin Tangerang 0 10 0 10 

Total     40 91 417 508 
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1.2.2  Results of Champion Farmer competition 

The TS and farmers have been very positive about the champion farm competition and awards. The 

criteria for this competition are all based on biosecurity and good farming practice (GFP) conditions 

and behaviors. This quarter 16 farms were judged for the second competition. Several farms did not 

qualify because they failed to control the entry of people and vehicles. All farmers and TS were 

notified of this issue to help them appreciate that the competition is quality oriented. Several firms 

(including Sierad, Japfa, and TMF Poultry Shop) provided prizes for second place. The prizes for first 

place, second place, and „most improved farm‟ were awarded in November and December. 

 

Several firms have agreed to judge the third competition in January 2013. Since most firms already 

have some type of reward system in place, based on either a performance index or the feed 

conversion rate, the incentive program is a familiar concept. The third competition was announced 

in November.  

 

Mr. Deny, a new farmer, when informed about the Champion Farmer Award competition, said, “I 

need more information. I will try to follow the suggestions made by SAFE and I will apply for the 

competition. Even though I may not be a winner, I think the SAFE suggestions will be good for 

improving farms”.  

 

Deliverables  

 Summary of number of visits in Quarterly Reports – Completed in Year 2, Quarters 1, 2 and 3 

(Ongoing)  

 Report on Champion Farmer competition results – Completed in Year 2, Quarters 2 and 3 

(Ongoing) 

 

 

Activity 1.3.  Provide technical support to farmers to adopt and implement 

new biosecurity and good farming practices 

 

SAFE staff and the TS visited numerous s farms this quarter and encouraged the farmers to visit the 

TFs.  Technical assistance (TA) was provided to farms to implement changes they had seen at the 

TF.  

  

Table 2: Farms receiving direct technical assistance from SAFE staff and TS in October-

December 2012  

No. Farm Farmer Sub-district District 

1 Aan Aan Tigaraksa Tangerang 

2 Agon Farm  Agon Cibinong Bogor 

3 Agus Mujizar H. Idir/Agus Kutawaringin Bandung 

4 Ajat Darajet / Sudrajat Ajat Sudrajat Karangpawitan  Garut 

5 Ali Yaya Ali Cisarua Bogor 

6 Asep Asep Mulyana Kutawaringin Bandung 

7 Asep Permana Asep Cihampelas Bandung 

8 Asin Mudirin Jayakerta Karawang 

9 Awang Awang Darmaga Bogor 
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No. Farm Farmer Sub-district District 

10 Beben Acang Ranca Ekek Bandung 

11 Cibuntu  Saeful Ciampea Bogor 

12 Darto / Iyan Iyan Darmaga Bogor 

13 Dede Dede Purbaratu Tasikmalaya 

14 Dedy Dedy Cirunten Lebak 

15 Djodi Djodi Satu Bekasi 

16 Edi Entis  Ciampea Bogor 

17 Engkus Engkus Cihampelas Bandung 

18 Euis Aang Ciampea Bogor 

19 Firman Firman Panumbangan  Tasikmalaya 

20 Fuad Fuad Cibinong Bogor 

21 Komar  Komar Pamijahan Bogor 

22 Laksono Laksono Tapos Tenjo Bogor 

23 Nana   Nanang Lumbung Tasikmalaya 

24 Nanang Nanang Pasah Bandung 

25 Nanung Nanung Paperagung Tasikmalaya 

26 Nunu Nunu Purbaratu Tasikmalaya 

27 Otoman Otoman Nanggung Bogor 

28 Pinky Pinky Ciseeng Tangerang 

29 Sansusi  Sansusi Bojang Manik Lebak 

30 Sudin / Syamsudin Syansudin/Sudin Sindang Jaya Tangerang 

31 Suhendi/Hendri/Hendrik Hendri Tigaraksa Tangerang 

32 Titi Dafa (Dava, Dapa) Adang Dramaga Bogor 

33 Yanuar  Yanuar Ranca bungur Bogor 

34 Yaya Yaya Banjarsari Ciamis 

 

 

To support on-site visits to farms, SAFE 

has been sending about two SMS 

messages to farmers and TS each week. 

This quarter more than 8,000 messages 

were sent to over 350 farmers, TS, 

educators and upper management. 

SAFE has developed a number of topics, 

each with a series of messages that 

build on each other. SAFE received 

input from Dr. Bimo Wicaksana of the 

FAO on the contents of the SMS 

messages. Specific product 

recommendations and sensitive issues 

(e.g. the price of chicks) have been 

avoided. In some cases, the farmer is 

referred to their TS. These messages 

commonly result in an expression of 

Farmers report on impact of SAFE activities 

After adding a fence to his property, Mr. Iyan said, 

“My neighbors, who usually graze their livestock on 

this farm, no longer come into the farm. I feel safer 

now.”  

Mr. Solihin said, "After we used fans… the chicken 

mortality rate decreased even though the large 

chicken are more prone to sudden death due to lack 

of oxygen.”  

Mr. Ujang‟s chickens have had excessive mortality due 

to E coli. After SAFE gave him advice, Mr. Ujang 

reported, “I followed the advice from SAFE by 

removing slats of bamboo so that fresh air could 

enter the chicken houses. As a result, the smell of 

ammonia was less strong. My last flock performed 

better, and I made a profit of Rp 4,000 per bird.”  
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appreciation. Mr. Suwardi from Charoen Pokphand (CP) has requested a complete set of these 

messages to review. SMS recipients have only given positive feedback to these messages, whether in 

conversation or through other media. 

The impact of the SMS messages is evident (see boxes). For example, in response to the SMS series 

on hot weather, on September 12, 2012 one of the farmers wrote, "We have opened the curtains."  

 

As a result of the TA, 49 farms (42 new 

to the list and 7 which had made earlier 

changes) made improvements this 

quarter. These improvements, which are 

based on conversations with TS, are 

summarized in Table 3. Since the most 

important biosecurity measure that can 

be implemented is footwear exchange at 

chicken house doors, SAFE and the TS 

have placed strong emphasis on this 

measure. Now, 184 of 188 farms have 

introduced footwear exchange at the 

chicken houses doors. Several farms 

continue with the boot dipping system, 

which can be adequate if done properly.  

 

Table 3: Changes implemented by “new” farms (October - December 2012)  

Number 

of 

Farms 

Physical Changes at the Farm 

Footwear exchange at the 

chicken house doors 

Upgraded Hand 

Washing Area 
Fence 

Dead Chicken 

Pit 

3 √ √ √ √ 

5 √ √ √   

4 √ √     

28 √       

1 √   √   

1     √   

42 40 12 9 3 

 

 

Left: Mr. Sanusi explained that he invested 2 million 

Rp. to improve his farm with a new gate for vehicles 

and people. He also built fences and began the use of 

the sandal exchange system at the chicken house 

doors.  He feels that there is more improvement 

needed at his farm. 

 

 

 

 

Farmers respond to SMS campaign 

Mr. Ajat said, “They are very helpful. They remind me 

to always pay attention to the condition of chickens, 

litter, temperature, and ventilation. Very good and 

useful.”  

Mr. Laksono said, “I often receive text messages from 

SAFE. They are useful for managing the chickens. 

Thank you." 

Mr. Dedi said, “Thank you for reminding me of the 

importance of farm management. The information is 

good and useful for me and my employees.” 
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Right: The winch system at Solihin TF is used to 

control the curtains, which will improve ventilation 

and decrease the possibility of the most common 

disease in the Sector 3 broiler farms.  

 

 

 

 

 

 

 

 

Deliverable  

 Summary of farm changes in Quarterly Reports – Completed in Year 2, Quarters 2 and 3 

(Ongoing) 

 

 

Activity 1.4.  Produce and distribute educational and communication 

materials  

 

A range of educational and communications materials have been produced by SAFE for Sector 3 

broiler farms including a booklet on “Effective Measures to Prevent the Spread of Disease”, a poster 

on “Commercial Poultry Farmers”, a Teaching Farm display, a SAFE fact sheet, a poster calendar and 

a Teaching Farm fact sheet. The booklet has been the item most requested. The details of its 

distribution can be found in Table 4.  

 

Table 4: Distribution of booklet on “Effective Measures to Prevent the Spread of 

Disease” during October-December 2012 

 

Month Farmers 
Academic 

Training  

Industry 

Persons and 

Training by 

Industry 

Other  Total 

October 21 74 350 50 495 

November 6 0 0 0 6 

December 33 5 382 0 420 

TOTAL 60 79 732 50 921 

 

Mr.  Fill Yunus, CP Vice President, told Dr. Miller in November 2012, “The booklet is excellent and I 

want to distribute it to other parts of the country, such as Makassar, Medan and Padang". He then 

asked for 1,000 copies.  

 

The farmer-to-farmer video was created with input from farmers, TS, and industry upper 

management. These individuals assisted by giving interviews, setting up displays, and offering on-site 

input (for instance, Dr. Prihatini from Japfa). They also demonstrated how to use the pass-over and 

pass-through systems; post mortems; washing chicken houses; washing equipment; harvesting 
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Interview with Mr. Yaya at Yaya Farm for the farmer-to-

farmer video. 

broilers; and adjusting curtains to improve ventilation. The video has sections on the entrance, the 

farmyard, cleanliness, the doorway to the chicken house, ventilation, and how to treat dead 

chickens. It showcases examples of good 

farming practices and techniques that are 

easy to follow, simple, and usually 

inexpensive. Pre-testing was completed this 

quarter with a group of farmers and industry 

representatives. SAFE is now awaiting USAID 

approval of the video. Approximately 1,000 

copies of the video will be produced and 

distributed to the poultry industry, 

educational institutions, and farmers. They 

will be used to educate farmers and students 

on how to reduce the likelihood of disease 

outbreaks, improve the performance of 

chickens, and increase farmers‟ revenues.  

 

 

Deliverables  

 Report on SMS pilots – None scheduled this quarter 

 Farmer-to-farmer video production – Completed in Year 2, Quarter 3 

 Farmer-to-farmer video dissemination – None scheduled this quarter  

 

Activity 1.5.  Develop and establish technical discussion groups meetings 

Technical discussion group meetings were held in Bogor and Tasikmalaya with about 20 TS, farmers 

and managers. This quarter‟s topic was “Ventilation in the Chicken House”, which was reinforced by 

SMS messages on the same topic. Awareness that the Champion Farmer Awards would be 

presented encouraged attendance. The farmers‟ knowledge of the need for ventilation was found to 

be rudimentary before the presentation, but their knowledge improved following discussion and the 

examples that were presented.  

 

Deliverables  

 Summary of findings in Quarterly Reports – Completed in Year 2, Quarters 1, 2 and 3 (Ongoing) 

 

CONSTRAINTS/CHANGES 

 

The shortened performance period has forced the project to begin transferring over activities 

before planned and in many cases before our partners were ready.  Under the circumstances, SAFE 

believes that transferring responsibilities now while SAFE is still in-country to act as a security net to 

support problem-solving and still advocate for commitment is a better strategy than transferring 

activities when SAFE ends in June.  The activities impacted include the SMS system and the 

Champion Farmer Awards and judging process and responsibilities.    
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The shortened performance period is also impacting plans to open teaching farms in late 2013 by 

two industry partners. SAFE has been in discussions with these partners (CP and  Darmaga Unggas 

Poultry Shop) to attempt opening them earlier in the year but we are not sure this will happen.  

These companies‟ internal budget allocations may not allow for the availability of funds earlier than 

expected.  

 

The departure of SAFE‟s senior local commercial farm expert at the end of the quarter, Erwan 

Julianto, required an internal shifting of some responsibilities.  We are using one of our support staff 

to take over the non-technical responsibilities of this person and have reallocated technical 

responsibilities among the two remaining staff under the commercial farm objective.  The departure 

of Mr. Julianto impacts the planning and execution of bringing in those farmers that are over one 

hour travel time from the TFs.     
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OBJECTIVE 1 ACTIVITIES  DELIVERABLE QUARTERS 

Q1 

Apr - 

Jun 
2012 

Q2 

July - 

Sept 

2012 

Q3 

Oct – 

Dec 
2012 

Q4 

 Jan – 

Mar 

2013 

Q5 

Apr - 

Jun 
2013 

ACTIVITY 1.  

Continue to hold strategic 

consultative meetings with industry 

and academic stakeholders 

Summary results in 

Quarterly Reports  
√ √ √ X  

ACTIVITY 2.  

Conduct farmer and student visits 

to the teaching farms 

Summary number of 

visits in Quarterly 

Reports  
√ √ √ X  

Report on Champion 

Farmer competition 

results 

 √ √ X  

ACTIVITY 3.  

Provide technical support to 

farmers to adopt and implement 

new biosecurity and good farming 

practices 

Summary farm changes 

in Quarterly Reports  

 √ √ X  

ACTIVITY 4 

Produce and distribute educational 

and communication materials 

Report on SMS pilots     X  

Farmer-farmer video 
production 

  √   

Farmer-to-farmer video 

dissemination 
   X  

ACTIVITY 5.  

Develop and establish technical 

discussion groups meetings 

Summary findings in 

Quarterly Reports  √ √ √ X  
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OBJECTIVE 2. PROMOTE BEHAVIORS THAT LOWER THE RISK 

OF AI TRANSMISSION AMONG POULTRY AND INCREASE 

KNOWLEDGE OF SIGNS, SYMPTOMS AND RISK FACTORS FOR 

AI-RELATED ILLNESSES 

OVERVIEW  

In this quarter, SAFE continued to implement program interventions in the demonstration markets 

and surrounding communities. SAFE advocacy efforts included district operational meetings and 

district technical sustainability meetings to (a) plan collaborative activities, (b) secure local financial 

contributions, and (c) encourage government and private sector involvement. 

Activities in the demonstration markets this quarter included peer-to-peer education (consumer-to-

consumer), video screening, consumer group market visits, campaign and community awareness 

events in the market, and routine activities such as cleaning and disinfection, and provision of utensils 

and shopping windows, as well as the vendor of the month award. Some of the activities in the 

community were combined with the Quran recital to bring the messages of healthy poultry products 

to the communities living around the market. SAFE also continued to implement electronic/social 

media activities (SMS blasts, Aisyiyah and COMBINE websites, Facebook and Twitter accounts) in 

support of the program. 

 

SAFE advocacy efforts showed solid results, with government and private sector involvement in 

healthy market and community initiatives. 

ACTIVITY PROGRESS 

Activity 2.1.  Organize and conduct consultative meetings to develop and 

establish local ownership 

2.1.1  Regular district operational meetings  

This quarter, 30 district operational meetings among stakeholders were held in the 10 districts. 

These meetings covered topics tailored to the local situation and also included progress reports on 

each working market. Participants came from parties involved in SAFE program implementation, 

including the District Industry and Trade Office and the District Livestock Service Office, and also 

included market managers, vendors, and representatives from slaughterhouses and consumer 

groups. Discussions covered the following issues, among others: 

 Need for capacity building for live bird vendors in order to standardize the slaughtering 

procedures at District Livestock Service Office (Cipanas and Sukanegara Markets, Cianjur); 

 Sustainability of facilities, including drainage and clean water supply for markets in Bogor (Jonggo 

and Citayam Markets); 

 Preparations for radio talk shows (identifying topics and resource persons) and an SMS gateway 

workshop;  



QUARTERLY REPORT  OCTOBER-DECEMBER 2012 

STRATEGIES AGAINST FLU EMERGENCE PROJECT  
16 

 Promotion of the radio drama; 

 Market hygiene and cleanliness; 

 Maintenance of improved facilities; 

 Selection of the vendor of the month at each market; 

 Preparations for market events; 

 Waste management in the market; and 

 Private sector involvement in market activities. 

2.1.2 Provincial advocacy/update meetings  

Due to budget cuts, SAFE has reduced the number of advocacy meetings at the provincial level and 

placed more focus on district-level advocacy efforts. One provincial-level advocacy meeting has been 

scheduled for the Year 2 final quarter. This meeting will act as a closing meeting, and will focus on 

the final transition of initiatives from SAFE to the government.  

2.1.3 District technical sustainability meetings  

These district consultative meetings are intended to engage broader parties in reporting, consulting 

and participating in SAFE community and healthy market initiatives, to support their continuation 

after the project ends. Participants included those involved in the operational meetings, with 

additional relevant stakeholders including the Health Office, vendor associations, District 

Development Planning Agency (Bappeda) and the private sector. The results of the meetings in each 

district are summarized below. 

Kabupaten Tasikmalaya 

Dinas Peternakan Perikanan dan Kelautan (DPPK – the District Livestock, Fisheries and Marine 

Office): 

 Inspired by the Rajapolah Market zoning case, Mr. Kendy Effendy of DPPK Tasikmalaya noted 

that DPPK has been developing a budget proposal for the Ministry of Agriculture to implement 

a zoning system for poultry vendors in five markets – Ciawi, Manun Jaya, Singaparna and Taraju 

– and to undertake additional zoning intervention in the SAFE working market of Rajapolah. 

 DPPK has also been developing another budget proposal on the transportation of poultry from 

slaughterhouse to market. 

 Mr. Sudana from Tasikmalaya Health Office noted that his office had revised its PHBS (Praktek 

Hidup Bersih dan Sehat – healthy and hygienic practices) campaign, which had previously only 

covered common public areas. The campaign now covers the market as a whole. They will 

begin the new campaign at all markets in the district in 2013. 

 Agreement to collaborate on waste management between Paguyuban Pasar Ciamis (HIPPAS – 

Ciamis Market Association) and a local NGO. 
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Table 5: Number of vendors in Tasikmalaya 

 

Kabupaten Ciamis 

 Manis and Pananjung Markets have become models for developing healthy markets with 

community involvement. Representatives from Parigi and Kalipucang Markets have visited both 

markets to study the process and impact. 

 Volunteers from the local chapter of PMI have agreed to undertake cleaning activities at Wisata 

Pangandaran, a market with 150 vendors including 10 poultry vendors. 

 

Table: 6: Number of vendors in Ciamis 

  

Kabupaten Garut 

 The District Office for Cooperatives, Industry and Trade (Dinas Koperasi, Perindustrian dan 

Perdagangan, or Diskoperindag) will allocate a budget for market manager training for 40 

traditional market managers in Garut District to accelerate the adoption of healthy market 

initiatives. There are an estimated 9,200 vendors in these markets, including 600 poultry 

vendors. 

 Diskoperindag and the District Hygiene and Environmental Office (Dinas Kebersihan dan 

Lingkungan Hidup) are to designate a dumping area for waste collected from markets. 

 The District Hygiene and Environmental Office will plant trees in the market in support of 

healthy market initiatives. 

Kabupaten Cianjur 

 Mr. Yana Mulyana noted that the District Cooperatives, Industry and Trade Office has adopted 

healthy market components for implementation in Cibeber and Warung Kondang markets 

(which are not SAFE markets). The components adopted cover zoning, drainage, hygiene, and 

sanitation intervention.  

1 Ciawi 55 682

2 Manun Jaya 30 436

3 Singaparna 36 432

4 Taraju 24 350

5 Rajapolah 29 456

Kabupaten Tasikmalaya

No Markets Poultry Vendors Vendors (all types)

1 Parigi 15 250

2 Kalipucang 22 300

No Markets Poultry Vendors Vendors (all types)

Kabupaten Ciamis
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 The District Cooperatives, Industry and Trade Office has allocated funds of around Rp. 250 

million to develop radioland or radio cable (in-market public announcement/PA) at 17 traditional 

markets during 2013, inspired by the success of the radioland community initiative at Sukanegara 

Market and the existing system at Cipanas Market. 

 The District Livestock Service and Health Offices now conduct joint monitoring of traditional 

markets 

 Cipanas Market has been visited by representatives from other markets and by government 

officials from other districts and another province (Central Kalimantan) for a comparative study 

on healthy markets. 

 Bank Rakyat Indonesia (BRI, a government bank) is providing 16 CCTV units to support in-

market surveillance at Cipanas Market, with a total value of around Rp. 40 million. 

Table 7: Number of vendors in Cianjur 

 

Kabupaten Sukabumi 

 The meeting participants agreed that SAFE‟s market manager training is effective. The 

participants were informed that Denny (a graduate of this training, and a former market manager 

at Sukaraja) had moved to a new post at Warung Kiara Market, where he is now applying his 

knowledge and skills about healthy market management. He has already formed a vendor 

association and facilitated the building of drainage and clean water supply facilities in the market. 

Warung Kiara has 250 vendors including 24 poultry vendors. 

1 Cibeber 27 320

2 Warung Kondang 25 270

3 Ciranjang 20 350

4 Sukaresmi 15 250

5 Muka 45 1500

6 Induk 80 1700

7 Cianjur 38 458

8 Gekbrong 40 342

9 Cidaun 24 210

10 Cempaka 23 223

11 Pacet 40 204

12 Mande 32 430

13 Sukanegara 24 250

14 Pagelaran 22 214

15 Tanggeng 27 320

16 Bojong Meron 30 310

17 Cipanas 91 1967

Kabupaten Cianjur

No Markets
Poultry 

Vendors

Vendors (all 

types)
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Kabupaten Bandung 

 The District Industry and Trade Office held its own healthy market competition using the SAFE 

healthy market criteria in the demonstration market. It has also allocated a budget to continue 

constructing drainage in the market, and is also developing a plan to improve other markets in 

2013. 

 The District Industry and Trade Office is also promoting healthy market initiatives by holding 

interviews with the mass media. 

 Markets in Bandung have established an independent (i.e. non-government) market association 

with Mr. Asep Tresna (market manager of Soreang Market) who has been elected as chairperson 

and resource person for other markets. 

 The concept document for the District Industry and Trade Office‟s plan covers the following: 

o Results of healthy market competition 

o Plan to improve other markets 

 The Bandung District meeting also conveyed the district‟s vision for healthy markets. SAFE 

program implementation and media and advocacy efforts have helped shape this plan in the 

following ways:  

o triggering conversations and discourse on healthy markets in the district 

o attracting media attention to help amplify this conversation 

o helping to familiarize the term “healthy market” among decision-makers 

o providing a working demonstration of how to implement a healthy market (message: "It's 

realistic, it's doable, it's not hard, you're not alone.") 

o creating demand for healthy products and markets 

o providing allies and supporters through civil society partners PMI, Aisyiyah and Combine. 

Table 8: Number of vendors in Bandung 

 

1 Sayati Indah 41 430

2 Cileunyi 35 440

3 Cicalengka 25 370

4 St. Majalaya 40 486

5 Pasar Baru Majalaya 30 410

6 Baleendah 27 350

7 Banjaran 43 458

8 Ciwidey 32 320

9 Soreang 30 390

10 Margahayu 21 250

Markets

Kabupaten Bandung

No
Poultry 

Vendors

Vendors (all 

types)
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1 Lembang 42 1030

2 Batujajar 31 270

3 Sindang 28 410

4 Cililin* 25 260

5 Rajamandala* 36 670

6 Padalarang 46 700

7 Cisarua 38 458

8 Tagog 30 360

9 Stasiun 48 310

10 Buah 42 423

1 Rancapanggu 26 310

2 Cihampelas 28 250

3 Warungawi 22 250

4 Cikalong 27 320

5 Ahad 30 310

6 Tani Mulya 21 256

7 Jum‟at 30 320

8 Rabu 24 250

9 Gunung Halu 28 370

10 Cipatat 42 540

11 Rongga 23 240

12 Parongpong 32 280

13 Bojong 24 230

14 Cilangsari 30 350

15 Citalem 32 400

16 Cicangkang 35 450

17 Bunder 32 400

Kabupaten Bandung Barat

Markets under District Management

Markets under Village Management

Vendors (all 

types)
No Markets

Poultry 

Vendors

Kabupaten Bandung Barat 

 Griya Supermarket (a private company) has 

allocated Rp. 25 million to support Lembang 

Market.  

 The District Development Planning Agency 

(Badan Perencanaan Pembangunan Daerah, or 

Bappeda) is to propose a regulation prohibiting 

slaughtering at markets. The proposal will be 

presented at the District Annual Planning 

Meeting in March 2013. This regulation will 

affect 10 traditional markets and 20 village 

markets operating under the District Industry 

and Trade Office. 

 The District Livestock Service has allocated 

Personal Protective Equipment (PPE) and 

utensils to three markets (Sindang Kerta, 

Cililin and Rajamandala) surrounding SAFE 

demonstration markets, including aprons, 

buckets, and knives. Each market has received 

one hundred sets.  

 Funds have been allocated for further 

improvements to the drainage system and the 

access road from the toll road to the market. 

 The District Industry and Trade Office is to 

allocate additional funding for roof 

improvements at Lembang Market. 

 The District Hygiene Office now routinely 

collects waste from all markets. 

 

 

Kabupaten Bogor 

 A SAFE approach used to empower citizen journalism has attracted the interest of the Office of 

Information and Communication. SAFE partners PMI and Combine have agreed to assist the 

government to set up a training course on citizen journalism. On November 28-30, 2012, PMI 

and Combine collaborated with Radio Teman Bogor (a government radio station) to hold three 

days of training on writing and broadcasting for 10 volunteers. This training was not part of the 

SAFE workplan, rather, it was an initiative of SAFE field facilitators in Bogor District, who saw 

the opportunity and benefits of the three organizations combining their resources and working 

together. Combine has expertise and networks in the areas of broadcasting, journalism, and 

writing; PMI has the human resources in terms of volunteers; and Radio Teman has the 

Table 9: Number of vendors in Bandung 

Barat 
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High school participants take notes and 

exchange ideas during citizen journalism training 

in Bogor 

infrastructure needed to showcase news and features from the field. The training was opened by 

the head of broadcasting at Bogor District Office 

of Information and Communication. 

Over the three days, participants had in-class 

training simulations and exercises using working 

radio equipment. Some volunteers came from 

PMI while the others came from local high 

schools. Their enthusiasm was obvious. For 

SAFE, these volunteers are additional cadres 

who will be invaluable in disseminating messages 

about healthy poultry products, healthy markets, 

and Avian Influenza.  

 

Kabupaten Lebak 

 In 2013, the District Hygiene Office and Bappeda plan to introduce a district regulation on waste 

management at markets. Currently, Lebak District has no such regulation, which helps to explain 

the acute waste management problems now faced by all markets in the district. The regulation 

will affect around 30 markets. 

 Bank Danamon has agreed to provide support in the form of a tent, entertainment, meals and 

snacks, medical doctors and medicine, cleaning equipment (brooms, hoes, and shovels) and 

waste bins for a SAFE market event. The total value of this support is around Rp. 25 million. 

Kabupaten Serang 

 Cikande Market has received district budget 

allocations to improve drainage (covering 300 

meters) and road access (a one kilometer stretch 

of road, 2.5-meter wide). The budget for drainage 

is Rp. 80 million while Rp. 240 million has been set 

aside for the access road. 

 

 

 

 

Drainage construction in Cikande Market, 

 funded by the Serang District budget 

 

Deliverables 

 Regular district operational meetings – Completed in Year 2, Quarters 1, 2 and 3 (Ongoing) 

 Provincial advocacy/update meetings – Completed in Year 2, Quarters 2 and 3 (Ongoing) 

 District technical sustainability meetings – Completed in Year 2, Quarters 2 and 3 (Ongoing) 
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Activity 2.2.  Establish local NGO involvement to create consumer demand 

activities 

 

2.2.1  Summary of community outreach activities (peer-to-peer, enter-educate, video 

screening, consumer group visits to market, religious events) 

 

Peer-to-Peer activities in market 

In this quarter, SAFE facilitated 20 peer-to-peer activities in the market using the consumer demand 

generation approach. Around 500 volunteers were involved in reaching out to about 5,000 

consumers visiting the SAFE demonstration markets. The messages communicated during these 

activities were the key behaviors needed to reduce the risk of AI transmission among both 

consumers and vendors. The facilitators and volunteers used various SAFE communication materials 

including posters, leaflets, a cookbook and the Ludo game. 

 

 

Video screening 

On the related topic of community outreach, a video screening was held in Pasar Maja, Lebak on 

December 5, 2012. The video being screened was “Ayam Saya Takut Membawa Virus AI” (“I‟m afraid 

my chicken has the AI virus”). The story begins with a backyard poultry owner listening to a radio 

talk show about AI. In the talk show, a resource person from the Livestock Office explains the signs 

and symptoms of AI and how dangerous AI can be if transmitted to humans. The poultry owner is 

anxious because he is afraid one of his chickens has the symptoms being described. He becomes 

even more anxious when he finds the chicken has gone. He thinks his wife has taken the chicken to 

the local market and sold it. As he is a good man who does not want to cause any trouble, he goes 

to the market to try to get the chicken back. He plans to kill the chicken and dispose of it properly, 

as explained on the radio talk show. The rest of the video is about his journey to get the chicken 

back, and some arguments he has while in the market. In the end, he finds out that the chicken was 

not taken to the market after all.  

 

The moral of the story is that now he knows his chicken could carry the virus if he does not clean 

and disinfect properly and give it a vaccination.  

A volunteer uses SAFE communication material (a 

flipchart) during peer-to-peer activity at Sukamukti 

Market, Garut District. 

Fun and interactive – educating vendors using a Ludo 

game at Cipanas Market 
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The video screening was attended by 60 participants and resulted in a discussion on the risks of 

keeping poultry at home.  

 

Consumer group visits to market 

In December SAFE completed all consumer group visits to market. Each demonstration market was 

visited twice by a group of 10 consumers. During each visit, consumers met with poultry vendors 

and managers, and discussed basic hygiene and sanitation at the market, particularly in relation to 

poultry. The consumers asked about the quality of chicken carcasses, the slaughtering process, and 

vendors‟ cleaning and sanitation practices.  

Initially, the consumers were reluctant to ask questions for fear of offending the vendors. But since 

the vendors were already familiar with the healthy market initiative, they warmly welcomed the 

consumers. This sentiment and the feeling of being part of a group made the consumers more 

confident. 

During these visits, consumers learned that: 

 Zoning is not practiced in most traditional markets. Slaughtering areas and vending tables are 

found next to each other. Vendors sell chicken carcasses next to vegetable and fruit sellers. The 

design of the traditional markets has not been properly thought out.  

 Vendors are generally reluctant to wear gloves or aprons.  

 Vendors still use wooden chopping boards and almost never wash their tables or utensils with 

detergent. 

 Sometimes the vendors mix chicken carcasses with bird or duck carcasses.  

 

Sukamukti Market in Garut was an exception. Consumers found that 70% of the chicken stalls there 

were clean and hygienic at this market. The consumers complimented the vendors and asked the 

remaining vendors to follow the example of their peers.  

 

Consumer groups visit the market and hold discussions with poultry vendors in Lebak and Bandung 

 

A positive result of these visits was the improved sanitation and hygiene practices of the vendors. 

During the second visit, the facilitator noted that the vendors‟ stalls were cleaner. Waste was no 
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longer scattered around but put in plastic bins. Drains were no longer clogged with waste. Clean 

water was available for washing and cleaning.  

 

At the end of each visit, the consumers presented the vendors with SAFE merchandise as a token of 

their appreciation. This gesture generated a positive feeling among the vendors. Table 10 provides 

more detail on the consumer group market visits, including dates, locations, and numbers of 

participants. The target of 400 consumers participating was met.  
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Table 10: Consumer group market visits, including dates, locations, and numbers of 

participants 

  

No. District
Dates of 

Implementation
Name of Market

Number of 

consumers 

participated

10/3/2012 Pasar Rangkasbitung 11

10/31/2012 Pasar Rangkasbitung 10

10/22/2012 Pasar Maja 12

12/22/2012 Pasar Maja 10

10/28/2012 Pasar Anyer 6

10/29/2012 Pasar Anyer 5

12/22/2012 Pasar Cikande 10

12/29/2012 Pasar Cikande 10

11/6/2012 Pasar Sukaraja 10

11/8/2012 Pasar Sukaraja 10

11/3/2012 Pasar Parungkuda 10

12/17/2012 Pasar Parungkuda 13

11/9/2012 Pasar Manis Ciamis 10

12/17/2012 Pasar Manis Ciamis 10

12/22/2012 Pasar Pangandaran 20

11/20/2012 Pasar Sayati 3

11/8/2012 Pasar Sayati 3

11/8/2012 Pasar Soreang 2

11/7/2012 Pasar Soreang 3

10/10/2012 Pasar Lembang 13

12/12/2012 Pasar Lembang 10

12/2/2012 Pasar Cihampelas 13

12/19/2012 Pasar Cihampelas 10

11/25/2012 Pasar Cipanas 20

10/9/2012 Pasar Sukanagara 10

12/12/2012 Pasar Sukanagara 12

11/12/2012 Pasar Desa Malangbong 10

11/13/2012 Pasar Desa Malangbong 10

10/28/2012 Pasar Desa Sukamukti 20

10/20/2012 Pasar Desa Sukamukti 10

11/11/2012 Pasar Desa Sukamukti 10

10/21/2012 Pasar Ciawi 14

12/29/2012 Pasar Ciawi 10

10/21/2012 Pasar Rajapolah 20

12/18/2012 Pasar Citayam 10

12/19/2012 Pasar Citayam 10

12/26/2012 Pasar Jonggol 10

12/27/2012 Pasar Jonggol 10

TOTAL 400

Cianjur7

8 Garut

4 Ciamis

Bandung5

6 Bandung Barat

1 Lebak

2 Serang

3

10 Bogor

9 Tasikmalaya 

Sukabumi



QUARTERLY REPORT  OCTOBER-DECEMBER 2012 

STRATEGIES AGAINST FLU EMERGENCE PROJECT  
26 

Religious events  

Aisyiyah conducted Quran recitals with two priority target groups: 

 Quran recitals with the community surrounding the market, and 

 Quran recitals with vendors in the market.  

 

All demonstration markets held at least one Quran recital event with approximately 20 vendors. 

This activity initially targeted only poultry vendors, but other vendors also joined the events and 

found them useful.  

 

There were two key messages for vendors at these Quran recitals: (i) practice basic hygiene and 

sanitation, and (ii) only offer consumers healthy chicken carcasses. In disseminating these messages, 

however, the facilitators from Aisyiyah approached the topic from the perspective of business ethics 

and conducting a halal transaction, which was considered most relevant to the vendors. Participants 

were enthusiastic, asking the facilitators plenty of questions. Questions concerned using the right 

scale for trading, providing superior service and products to consumers, cleanliness and sanitation, 

safe poultry carcasses, and food safety issues.  

 

  

In Bandung, Quran recital events on healthy 

poultry and healthy markets were also attended 

by men/heads of households  

A Quran recital event in Lebak 

 

Some of the carcass vendors asked Aisyiyah to hold a similar event for the suppliers of their chicken. 

These vendors claimed that they simply received the products from the supplier, and all they knew 

was how to sell the carcasses and gain a profit. If they received bad products, then this was the 

suppliers‟ responsibility. In response to these concerns, Aisyiyah facilitators pointed out that this was 

everyone‟s responsibility. Vendors should not turn a blind eye. Instead, they should politely reject 

the inferior products and request better-quality carcasses, while being respectful towards the 

suppliers, since no one likes to be judged or blamed. The campaign is intended to find solutions, not 

create new problems.  

 

At the end of these events, Aisyiyah facilitators gave out SAFE merchandise to participants with the 

best questions or answers.  
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Table 11 presents more details of this activity, including dates, locations, and numbers of 

participants. The targeted number of vendors participating was 400, and Aisyiyah was able to exceed 

this target, with a total of 416 participants. 

 

Table 11: Aisyiyah’s religious events - dates, locations, and numbers of participants 

 
 

A similar level of enthusiasm was apparent at the community religious gatherings. Quran recitals in 

the communities surrounding the demonstration markets were attended by a total of 5,566 people. 

The final round of Quran recital events was conducted at the end of December 2012 and focused on 

AI in humans.  

 

Highlights of the discussion and questions raised during this event were: 

 Participants realized that it is dangerous to consume sick chicken.  

 Participants also realized that allowing chicken to roam freely in the neighborhood is a risky 

behavior. 

 Participants were concerned about how to slaughter animals in accordance with their faith. 

10/31/2012 Pasar Manis, Ciamis 21

12/20/2012 Pasar Pangandaran 20

10/18/2012 Pasar Rangkasbitung 25

10/22/2012 Pasar Maja 27

11/4/2012 Pasar Anyer 23

12/17/2012 Pasar Serang 20

10/9/2012 Pasar Ciawi 17

10/14/2012 GOR Rajapolah 20

10/13/2012 Pasar Ciawi (koperasi pasar) 39

10/13/2012 Pasar Rajapolah (koperasi pasar) 20

11/20/2012 Pasar Sayati 2 (face-to-face)

12/19/2012 Pasar Soreang 10

11/21/2012 Pasar Cipanas 20

10/9/2012 Pasar Sukanagara 8

11/21/2012 Pasar Malangbong 20

10/28/2012 Pasar Sukamukti, Kec. Sukawening 20

12/19/2012 Pasar Citayam 10

12/20/2012 Pasar Jonggol 10

10/24/2012 Pasar Lembang 20

12/2/2012 Pasar Cihampelas 24

12/19/2012 Pasar Sukaraja 20

12/27/2012 Pasar Parungkuda 20

416

No. District

4

5

6

7

8

9

10

Tasikmalaya

Number of 

participants
Name of market

Dates of 

implementation

Ciamis 1

2

3

Lebak

Serang

Sukabumi

TOTAL

Bandung

Cianjur

Garut

Bogor

Bandung Barat
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 Participants wanted to know more about the signs and symptoms of AI in poultry and humans. 

 Participants became aware that children should not play with chickens or participate in 

slaughtering them. 

 

In some locations, the events were also attended by officials from the Livestock Office and Industry 

Office, who acted as resource persons.  

 

In Garut, the heads of sub-districts participated in the events and encouraged other important 

leaders (i.e. village heads) to hold similar events in their villages. In Cianjur, the Aisyiyah facilitator 

conducted socialization for 60 women‟s organizations, with over 100 participants attending. These 

organizations were then expected to disseminate these messages to their members.  

 

Table 12 presents more details of the activity, including dates, locations, and numbers of participants. 

While the target number of participants was 4,000 people, Aisyiyah was able to substantially exceed 

this target, reaching a total of 5,566 people. 
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Table 12: Quran recitals - dates, locations, and numbers of participants 

 

No. District 
Date of 

implementation 

Location No. of 

participants (Village, Sub-District) 

1 Ciamis 

10/16/2012 Panyingkiran, Ciamis 60 

10/20/2012 Banjarsari 60 

11/7/2012 Kota Kulon, Ciamis 75 

11/11/2012 SMK Pasundan Cijulang Ciamis 17 

10/2/2012 Buniasih, Kec. Cikoneng 60 

10/9/2012 Desa Panyingkiran, Ciamis 60 

10/7/2012 
Masjid Dusun Parapat, Desa Pangandaran, Kec. 

Pangandaran 
35 

10/8/2012 wali murid TK ABA Pangandaran 45 

10/10/2012 
Aula Desa Pananjung, Pangandaran (PKK dan GOW, 

termasuk istri kepala desa se Pangandaran) 
70 

2 Lebak 

10/5/2012 
MT Al Hidayah,Desa Cipancur,Rangkasbitung 

Barat,Kec. Rangkasbitung  
120 

10/21/2012 
MT Al-Muawanah, Desa Muara Ciujung Barat, 

Rangkasbitung Timur, Kec. Rangkasbitung 
52 

11/13/2012 
MT As-Safiiyah, Kampung Sentral, Desa Rangkasbitung 

Barat, Kec. Rangkasbitung 
99 

11/20/2012 
MT Tafrijul Ahkam, Desa Pasir Tanjung, Kec. 

Rangkasbitung 
92 

10/4/2012 Majlis Taklim Desa Sukarame, Kec. Maja 87 

3 Bogor 

11/24/2012 SMP Muh. Pabuaran, Bojong Gede 58 

11/25/2012 MT Al-Ghazali, Rawa Panjang, Bojong Gede 59 

12/20/2012 Jonggol 60 

12/21/2012 Jonggol 50 

12/22/2012 Jonggol 50 

12/27/2012 Citayam 50 

12/28/2012 Citayam 50 

4 Sukabumi 

11/1/2012 Masjid At-Turmudzi, Kampung Cipari, Kec. Sukaraja 54 

11/8/2012 Madrasah Al-Hikmah, Sukaraja 52 

11/3/2012 
Masjid Al-Bajiri, Desa Batu Kecapi, Lebak Wangi, Kec. 

Parungkuda 
62 

5 Serang 

10/19/2012 Desa Cinangka, Kec. Anyer 149 

10/21/2012 Desa Anyer, Kec. Anyer 79 

10/20/2012 Desa Cinangka 145 

10/20/2012 Desa Anyer 79 

6 Tasikmalaya 

11/4/2012 Pengajian warga 'Aisyiyah se Kab. Tasikmalaya 350 

10/9/2012 Masjid Agung Ciawi 700 

10/5/2012 Pengajian 'Aisyiyah di Cikedokan, Singaparna 83 

10/14/2012 GOR Rajapolah 100 

10/15/2012 Pengajian BKMM dan PKK Desa Singasari 50 

10/13/2012 Di Masjid Agung Ciawi 200 

12/9/2012 Sariwangi 104 
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2.2.2  Summary of healthy poultry and market electronic/social media activities (SMS blasts 

broadcast, Aisyiyah and COMBINE websites, Facebook and Twitter) 

 

SMS broadcasts continued this quarter. One thousand two hundred mobile numbers are now 

registered in the system. They come from three groups: market managers, vendors, and consumers. 

A total of 85 messages were sent out this month on topics ranging from healthy markets to waste 

management, zoning, and clean environment (for market managers); clean stalls, clean utensils, and 

personal hygiene (for vendors); and food safety, healthy poultry products, and healthy living with 

poultry (for consumers). 

 

7 
Bandung 

Barat 

11/2/2012 Desa Cihampelas, Kec. Cihampelas 215 

10/14/2012 
Msj Al-Muhajirin, Desa Gudang Kahuripan, Kec. 

Lembang 
50 

10/21/2012 Lembang 25 

10/25/2012 Lembang 47 

10/28/2012 Lembang 45 

8 Bandung 

11/3/2012 Masjid Syi'arul Muslimin, Desa Sayati, Kec. Margahayu 25 

11/25/2012 Desa Cibeurem, Kec. Kertasari 69 

10/3/2012 Desa Sayati, Kec. Margahayu 35 

12/5/2012 Margahayu 56 

12/6/2012 Margahayu 26 

9 Cianjur 

10/25/2012 Peng. Al-Hidayah, Kec. Sukanagara 38 

11/12/2012 Peng. Nurul Iman, Desa Sukalaksana, Kec. Sukanagara 45 

10/9/2012 Posyandu Mawar, Cijatem Hilir 51 

10/9/2012 Masjid An-Nur, Cimapag 30 

10/13/2012 Masjid Darul Mukminin 57 

12/10/2012 Gedung GOW 150 

10 Garut 

10/29/2012 
Madrasah Nurul Huda, Kp. Cikacung, Desa 

Mekarhurip, Kec. Sukawening 
84 

11/12/2012 Masjid Jami' Nurul Huda, Desa Cilampuyang 203 

11/13/2012 Aula Kec. Malangbong 53 

10/9/2012 

Kp. Panawuan, Desa Sukajaya, Kec. Tarogong Kaler 

118 Ds. Sukajaya 

Kec, Tarogong Kaler 

10/10/2012 Masjid Agung Garut (pengurus MT se Kab. Garut) 180 

10/10/2012 Desa Pamekarsari, Kec. Banyu Resmi 95 

10/11/2012 Pertemuan PKK di Aula Kec. Sukawening 50 

10/11/2012 Desa Dawuan, Kec. Banyuresmi 96 

10/15/2012 Desa Sukamanah, Kec. Malangbong 65 

12/9/2012 Sukamukti 47 

12/2/2012 Tarogong Kaler 35 

12/5/2012 Malangbong 60 

TOTAL 5566 
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Some of the responses conveyed thanks and gratitude for the information, noted additional 

information about signs of bad carcasses, or reported traditional markets that were dirty and needed 

improvement. 

 

Information about healthy poultry and healthy markets continues to be uploaded to the Combine 

and Aisyiyah websites. A total of 65 articles on healthy poultry and healthy markets were uploaded 

to suarakomunitas.net and Aisyiyah‟s Facebook page and websites. These articles, which received over 

6,000 page views, are listed in table 13. 

 

Table 13: Articles published on suarakomunitas.net 

 

No. 
Date of 

Publication 
Website Title 

1 1-Oct-12 www.suarakomunitas.net  Tak Hanya On-line, On-Cog pun Perlu 

2 1-Oct-12 www.suarakomunitas.net  Gerakan Pewarta Warga Muncul di Banten 

3 3-Oct-12 www.suarakomunitas.net  

Kompetisi Film Dokumenter "Pasar Sehat untuk 

Konsumen Sehat" 

4 4-Oct-12 www.suarakomunitas.net  Aisyiyah Kampanyekan Pasar Sehat 

5 5-Oct-12 www.suarakomunitas.net  In House Training SMS Gateway Aisyiyah Lebak 

6 5-Oct-12 www.suarakomunitas.net  Pasar Anyer Butuh Penataan Ulang 

7 5-Oct-12 www.suarakomunitas.net  Selain H5N1, 4 Penyakit Kurangan juga Perlu di Basmi 

8 5-Oct-12 www.suarakomunitas.net  Karkas Diminati Pedagang Bakso 

9 9-Oct-12 www.suarakomunitas.net  

Aisyiyah Ciamis; Belajar Mengelola Informasi Melalui 

SMS 

10 10-Oct-12 www.suarakomunitas.net  Kurang Lengkapnya Perbelanjaan di Pasar Baru Anyer 

11 10-Oct-12 www.suarakomunitas.net  Renovasi Pasar Maja dan Pengelolaan Sampah 

12 10-Oct-12 www.suarakomunitas.net  

Kebersihan Tempat Pedagang Unggas dan Lingkungan 

Pasar 

13 10-Oct-12 www.suarakomunitas.net  Tempat Mengadu Nasib, Hari Pasar Bertambah 

14 10-Oct-12 www.suarakomunitas.net  Cerita dari Malangbong; Didin Sang Pencerah 

15 11-Oct-12 www.suarakomunitas.net  Tak Seindah Pepatah 

16 19-Oct-12 www.suarakomunitas.net  

Unggas hidup lebih laku dari Karkas 

17 19-Oct-12 www.suarakomunitas.net  

Mesin Perontok Bulu Unggas 

18 26-Oct-12 www.suarakomunitas.net  

Bawa Ayam Tidak Takut tertular Penyakit 

19 27-Oct-12 www.suarakomunitas.net  

Lapak Ayam Potong di Pasar Lembang Cukup Bersih 

20 27-Oct-12 www.suarakomunitas.net  

SMS Pasar Sehat Jangkau 1.714 Orang Sekali Kirim 

21 29-Oct-12 www.suarakomunitas.net  

Antisipasi Flu Burung Lewat Talkshow di Buana Jaya 

FM 

22 30-Oct-12 www.suarakomunitas.net  

Pasar Sukanegara Di Prediksikan Semakin Kumuh 

Pada Musim Hujan 

23 31-Oct-12 www.suarakomunitas.net  

Sampah Dibiarkan menumpuk di Pasar Parungkuda 

24 10-Nov-12 www.suarakomunitas.net  

Pasar Parungkuda Dilalap Api 

25 10-Nov-12 www.suarakomunitas.net  

Drainase Pasar Tersumbat Sampah 

26 10-Nov-12 www.suarakomunitas.net  

Bersahabat Dengan Sampah Selama 12 Tahun 

27 10-Nov-12 www.suarakomunitas.net  Kemacetan di Pasar Sukaraja Sukabumi 

28 18-Nov-12 www.suarakomunitas.net  

Tingkat Penjualan Unggas Pasar Maja, 

29 18-Nov-12 www.suarakomunitas.net  

Pedagang Pasar Anyer bertambah 

http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://www.suarakomunitas.net/
http://suarakomunitas.net/baca/27827/unggas-hidup-lebih-laku-dari-karkas.html
http://suarakomunitas.net/baca/27828/mesin-perontok-bulu-unggas.html
http://suarakomunitas.net/baca/28196/bawa-ayam-tidak-takut-tertular-penyakit.html
http://suarakomunitas.net/baca/28229/lapak-ayam-potong-di-pasar-lembang-cukup-bersih.html
http://suarakomunitas.net/baca/28236/sms-pasar-sehat-jangkau-1-714-orang-sekali-kirim.html
http://suarakomunitas.net/baca/28316/antisipasi-flu-burung-lewat-talkshow-di-buana-jaya-fm.html
http://suarakomunitas.net/baca/27994/pasar-sukanegara-di-prediksikan-semakin-kumuh-pada-musim-hujan.html
http://suarakomunitas.net/baca/28323/sampah-dibiarkan-menumpuk-di-pasar-parungkuda.html
http://suarakomunitas.net/baca/28732/pasar-parungkuda--dilalap-api.html
http://suarakomunitas.net/baca/28735/drainase-pasar-tersumbat-sampah.html
http://suarakomunitas.net/baca/28737/bersahabat-dengan-sampah-selama-12-tahun.html
http://www.suarakomunitas.net/
http://suarakomunitas.net/baca/29137/tingkat-penjulan-unggas-pasar-maja-.html
http://suarakomunitas.net/baca/28850/pedagang-pasar-anyer-bertambah.html
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No. 
Date of 

Publication 
Website Title 

30 18-Nov-12 www.suarakomunitas.net  

Pedagang Pasar Maja Subsidi kebersihan 

31 18-Nov-12 www.suarakomunitas.net  

Pasar Sehat Tidak Nampak Indah 

32 18-Nov-12 www.suarakomunitas.net  

Selain Pengetahuan, Perlengkapan juga Perlu 

33 19-Nov-12 www.suarakomunitas.net  

Komunitas Pasar Malangbong dan Sukamukti ikut 

Kompetisi Film Pasar Sehat 

34 19-Nov-12 www.suarakomunitas.net  

Masalah Sampah di Pasar Sukaraja Sukabumi 

35 19-Nov-12 www.suarakomunitas.net  

Kunjungan Wakil Bupati Cianjur Ke Pasar Cipanas 

36 21-Nov-12 www.suarakomunitas.net  

Aisyiyah Ciamis; Belajar Mengelola Informasi Melalui 

SMS 

37 21-Nov-12 www.suarakomunitas.net  

PMI Kab. Bandung Kembali Gencarkan Pasar Sehat di 

Wilayah Pasar Soreang dan Sayati 

38 22-Nov-12 www.suarakomunitas.net  

Rumah Potong Ayam Buang Limbah Kesungai 

39 22-Nov-12 www.suarakomunitas.net  

Warga Keluhkan Limbah Pasar 

40 24-Sep-12 www.aisyiyah.or.id  

Menyadarkan Konsumen akan Hak Tersedianya 

Produk Unggas Sehat 

41 25-Nov-12 www.suarakomunitas.net  

Pedagang Ayam Pasar Sukaraja Sambut Program Pasar 

Sehat 

42 25-Nov-12 www.suarakomunitas.net  

Warga Pasar Sukanegara Keluhkan Kandang Ternak 

Ayam Potong 

43 25-Nov-12 www.suarakomunitas.net  

Pasar Cipanas Semakin Padat, Sulitkan Para Pengguna 

Jalan 

44 25-Nov-12 www.suarakomunitas.net  

Perbaiki Pasar Tradisional, Penuhi Tuntutan Zaman 

45 25-Sep-12 www.aisyiyah.or.id  

„Aisyiyah Sosialisasikan Produk Unggas yang Sehat 

pada 5940 Warga 

46 26-Nov-12 www.suarakomunitas.net  

Pengelola Pasar Anyer Belum Efektif Atasi Sampah 

47 26-Nov-12 www.suarakomunitas.net  

PMI Kabupaten Serang Rencanakan Pengerasan Jalan 

di Pasar Anyer 

48 26-Nov-12 www.suarakomunitas.net  

Program SAFE Harap Intens, Ayam Rendaman Masuk 

Pasar 

49 29-Nov-12 www.suarakomunitas.net  

Gebyar Pasar Rajapolah Usung Kasundaan, Ciawi 

Akan Gelar 

50 3-Dec-12 www.suarakomunitas.net  

Pasar Sukaraja dan Pasar Parungkuda Bebas Ayam 

Tiren 

51 9-Dec-12 www.suarakomunitas.net  

Ingin Pasar Bersih; Pedagang Sukamukti Swadaya 

Tempat Sampah 

52 1-Dec-12 Facebook/komsumenunggassehat Sosialisasi Unggas Ciamis 

53 3-Dec-12 Facebook/komsumenunggassehat Sosialisasi Unggas Bandung 

54 3-Dec-12 Facebook/komsumenunggassehat Sosialisasi Unggas Garut 

55 5-Dec-12 Facebook/komsumenunggassehat Tips Unggas Sehat 

56 5-Dec-12 Facebook/komsumenunggassehat Sosialisasi Malangbong 

57 6-Dec-12 Facebook/komsumenunggassehat Share fan page PKPUS 

58 7-Dec-12 Facebook/komsumenunggassehat Share fan page PKPUS 

59 7-Dec-12 Facebook/komsumenunggassehat Tips peternakan sehat aman I 

60 8-Dec-12 Facebook/komsumenunggassehat Tips Peternakan sehat aman II 

61 9-Dec-12 Facebook/komsumenunggassehat Sosialisasi Sukawening 

62 9-Dec-12 Facebook/komsumenunggassehat Tips Peternakan sehat aman III 

63 10-Dec-12 Facebook/komsumenunggassehat Tips Peternakan sehat aman IV 

http://suarakomunitas.net/baca/28985/pedagang-pasar-maja-subsidi-kebersihan.html
http://suarakomunitas.net/baca/28827/pasar-sehat-tidak-nampak-indah.html
http://suarakomunitas.net/baca/28941/selain-pengetahuan--perlengkapan-juga-perlu.html
http://suarakomunitas.net/baca/29238/komunitas-pasar-malangbong--dan-sukamukti-ikut-kompetisi-film-pasar-sehat.html
http://suarakomunitas.net/baca/29157/masalah-sampah-di-pasar-sukaraja-sukabumi.html
http://suarakomunitas.net/baca/29156/kunjungan-wakil-bupati-cianjur-ke-pasar-cipanas.html
http://suarakomunitas.net/baca/27252/aisyiyah-ciamis-belajar-mengelola-informasi-melalui-sms.html
http://suarakomunitas.net/baca/28738/pmi-kab--bandung-kembali-gencarkan-pasar-sehat-di-wilayah-pasar-soreang-dan-sayati.html
http://suarakomunitas.net/baca/29288/rumah-potong-ayam-buang-limbah-kesungai.html
http://suarakomunitas.net/baca/29286/warga-keluhkan-limbah-pasar.html
http://www.aisyiyah.or.id/main.php?hal=berita&id=2
http://suarakomunitas.net/baca/29802/pedagang-ayam-pasar-sukaraja-sambut-program-pasar-sehat.html
http://suarakomunitas.net/baca/29801/warga-pasar-sukanegara-keluhkan-kandang-ternak-ayam-potong.html
http://suarakomunitas.net/baca/29800/pasar-cipanas-semakin-padat--sulitkan-para-pengguna-jalan.html
http://suarakomunitas.net/baca/29799/perbaiki-pasar-tradisional--penuhi-tuntutan-zaman
http://www.aisyiyah.or.id/main.php?hal=berita&id=3
http://suarakomunitas.net/baca/29829/pengelola-pasar-anyer-belum-efektif-atasi-sampah.html
http://suarakomunitas.net/baca/29831/pmi-kabupaten-serang-rencanakan-pengerasan-jalan-di-pasar-anyer.html
http://suarakomunitas.net/baca/29898/program-safe-harap-intens--ayam-rendaman-masuk-pasar.html
http://suarakomunitas.net/baca/30140/gebyar-pasar-rajapolah-usung-kasundaan--ciawi-akan-gelar-tablig-akbar/
http://suarakomunitas.net/baca/30194/pasar-sukaraja-dan-pasar-parungkuda-bebas-ayam-tiren/
http://suarakomunitas.net/baca/30350/ingin-pasar-bersih%3B-pedagang-sukamukti-swadaya-tempat-sampah/
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An SMS workshop on the SMS Gateway and 

writing for online and social media 

No. 
Date of 

Publication 
Website Title 

64 10-Dec-12 Facebook/komsumenunggassehat Upload berita media unggas halal (Republika Online) 

65 11-Dec-12 Facebook/komsumenunggassehat Share fan page 

 

Tweets also continued this quarter. The Twitter account @unggassehat now has 452 followers. By 

the end of this quarter, 63 tweets had been sent to followers, on topics including the signs of a 

healthy market, the legal right of consumers to obtain good quality products, good business conduct, 

and how to slaughter poultry in a halal way for Moslem consumers. From time to time, the 

@unggassehat Twitter account has also broadcast Aisyiyah activities in the field. The account has 

been used both as a medium to reach out to consumers so they can demand healthy poultry 

products, and to publicize positive enforcement to protect the health of consumers. 

 

2.2.3 Capacity building workshop on SMS 

The SMS workshop was originally planned as a single workshop with representatives from PMI and 

Aisyiyah arriving from all working areas. The idea of holding the SMS workshop received 

considerable interest from SAFE facilitators. To accommodate this interest and produce more 

people skilled in SMS gateway management, the decision was made to hold a  workshop in each 

working district. Holding the workshop at the 

district level also supports the transfer of skills in 

writing for online and social media.  

A total of 131 participants from PMI and Aisyiyah 

were trained by Combine. All districts have now 

completed the SMS Gateway training, which has 

two parts: (i) basic knowledge and operating skills in 

the SMS Gateway platform (i.e. creating accounts, 

inputting numbers, sending SMS, checking SMS 

sent), and (ii) writing skills for online media, 

including social media such as Facebook and 

Twitter. 

 

 

  

2.2.4 Summary tools/job aids (short films on healthy market initiative, bulletin on healthy 

poultry and markets, audio recording for community radio, and khutbah books) 

 

This quarter Combine and Aisyiyah produced several socialization aids. These socialization aids 

included: 

 Short films on healthy market initiative (Combine) 

 Bulletin on healthy poultry and markets (Combine) 

 Audio recording for community radio (collaboration between Combine and Aisyiyah) 

 Khutbah book (Aisyiyah) 
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Short film competition 

This quarter Combine took a bold move in campaigning on the healthy market initiative and Avian 

Influenza by launching a national competition for short films about healthy markets. This competition 

was publicized through suarakomunitas.net, student networks, and indie movie networks.  

 

With an initial target of five short films, Combine received 21 entries. Eight of these films have 

already been developed. The remaining 12 are still being editing by the contestants. Evaluation and 

judging will take place in January 2013. The eight films already submitted to Combine are listed in 

table 14. 

 

Table 14: Films submitted to Combine 

No. Title of Film 
Participant 

Background 
Synopsis 

Producer Director 

1 Jangan Lupain Pasar 

Tradisional Donk!!! 

(“Don‟t forget our 

traditional 

market”) 

Students from 

High School 

Perintis in 

Bandar 

Lampung 

A documentary about the state of a 

traditional market in Lampung. These 

students from High School Perintis 1 

Bandar Lampung share their concern 

that the traditional market in their 

neighborhood is so bad that it can no 

longer be regarded as a proper food 

market.  

Desma Lina 

Kuwi 

Fitri Nestia 

2 Pasar Pelelangan 

Ikan 

(“Traditional fish 

market”) 

Individual A documentary film about a traditional 

fish market in Lampung. The film 

recorded the daily activities in the 

market, from unloading, fish auctions 

and transactions, to cleaning and 

sanitation activities in the market.  

Bowo Aldino 

Aputra 

3 Pasar Bersahaja 

(“Modest market”) 

Students A film about the day-to-day life of a 

market.  

Obbi Meilani Ghanny 

Rasyidi Utama 

4 Pancawarabadi Students A film about a group of students who 

introduce changes in the market. 

Together they improve conditions in 

the market to turn it into a healthy 

market.  

Christian 

Mahendrata 

Nia 

Widyastuti 

5 Perubahan 

(“Change”) 

Individual A documentary about a healthy 

market. Its main setting is Cileunyi 

market in Bandung. 

Aldito 

Virandi 

Tagor 

Aldito Virandi 

Tagor 

6 Prembaen Bersih 

(“Clean Prembaen 

Market”) 

Individual A documentary set in two locations: 

Semarang and Depok – Pasar Gang 

Baru and Pasar Prembaen. These two 

traditional markets have survived in 

competition with modern markets.  

Pasar Gang Baru has close ties to the 

Chinese community in Semarang, who 

meet their ceremonial needs from this 

market.  

Pasar Prembaen is a clean market in a 

Jakarta suburb and is a favorite 

Budi 

Handoyono 

Budi 

Handoyono 
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No. Title of Film 
Participant 

Background 
Synopsis 

Producer Director 

destination for housewives in Depok. 

Every weekend, they visit this market 

with their smart cars and their 

husbands.  

7 Bukan Sekedar 

Mimpi 

(“Not just a 

dream”) 

University 

students 

A documentary about market 

conditions in Bogor. The film mixes 

testimonials from housewives and 

vendors. At the end, the film 

emphasizes that everyone wants a 

healthy market.  

M. Miftah 

Rahman 

Prakoso Ari 

Wibowo 

8 Wajah Pasar, 

Wajah Kita 

(“Market is a 

reflection of us”) 

Individual The film‟s central theme is the struggle 

between government policy to create 

healthy markets and the stubbornness 

of the market community in trying to 

preserve the status quo, i.e. a dirty and 

unhealthy market.  

Dwi Agus Dwi Agus 

 

Bulletin 

This quarter Combine published 16 issues of its bulletin. A hundred copies of each issue were 

produced and distributed to vendors, consumers, PMI, Aisyiyah, and government stakeholders. 

 

The Combine bulletin highlights various topics relating to healthy market initiative and healthy 

poultry products. Improvements, experiences, and best practices in one location are featured in 

other locations‟ bulletins, and become a reference and inspiration for others.  

 

Audio-recording 

In collaboration with Aisyiyah, Combine recorded 12 audio messages containing Islamic words of 

wisdom on health practices, in particular related to AI, poultry products, and clean and hygienic 

behavior. These were then copied onto CDs for distribution to the 300 community radio stations in 

Combine‟s network. The message topics and resource persons are listed in table 15. 
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Table 15: Audio messages containing Islamic words of wisdom on health practices 

Date of 

Recording 

Resource 

Person 
Topics 

4-Oct-12 

Hj. Laras 

Wiendyaeati 

SE 

Pentingnya Hidup Bersih Dalam Keluarga 

The importance of hygienic and clean family life 

    
Berbagi Ilmu 

Sharing knowledge 

    

Beramar Ma'ruf dan bernahi munkar dengan menjadi konsumen yang 

cerdas  

Doing the right thing by being a smart consumer 

24-Oct-12 
Tri Hastuti 

Nur 

Menggunakan waktu dengan beramal shaleh 

Using your time wisely to do the right thing 

    
Daging ayam yang halal dan thoyib 

Halal and clean chicken carcasses 

  
Saraswati Nur 

Diwangkara 

Ibu yang Cerdas 

Smart mother 

  
Khusnul 

Hidayah 

Akhlak berbisnis 

Business ethics 

    
Hak-hak konsumen 

Consumer rights 

    
Pola Hidup sederhana 

Living modestly and humbly 

13-Nov-12 
Islamiyatur 

Rohmah, MSI 

Mewujudkan Pasar Yang Sehat 

Achieving a healthy market 

    
Beternak ayam secara sehat untuk pemberdayaan ekonomi keluarga 

Good farming practices for the family economy 

    
Kebersihan sebagian dari iman 

Being clean is part of faith to God 

 

Khutbah Book 

A total of 1,000 khutbah books were reprinted for distribution at the Aisyiyah National Meeting on 

October 19, 2012. A second series of the khutbah book has been developed, with another 1,000 

copies produced and distributed to Aisyiyah‟s 33 provincial chapters.  

 

Deliverables 

 Partner‟s planning workshop – Completed Year 2, Quarter 2 

 Summary of community outreach activities (peer-to-peer, enter-educate, video screening, 

consumer group visits to market, religious events) in Quarterly Reports – Completed Year 2, 

Quarters 1, 2 and 3 (Ongoing) 

 Summary of healthy poultry and market electronic/social media activities (SMS blast broadcast, 

Aisyiyah and COMBINE websites, Facebook and Twitter) in Quarterly Reports – Completed 

Year 2, Quarters 2 and 3 (Ongoing) 

 Advocacy training for facilitators – Completed Year 2, Quarter 2 
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 Capacity building workshop on SMS – Completed Year 2, Quarter 3 

 Summary tools/job aids (short films on healthy market initiative, bulletin on healthy poultry and 

markets, audio recording for community radio, and khutbah books) – Completed Year 2, 

Quarters 1, 2 and 3 (Ongoing) 

 

Activity 2.3.  Support improvement of vendor stalls 

Deliverables 

 Summary of modifications in Quarterly Reports – Completed Year 2, Quarter 1 

 

Activity 2.4.  Maintain market stakeholder improvements 

Healthy market community activities 

This quarter there were 120 market activities in 20 demonstration markets. All these activities 

continue to be conducted using a participatory approach. SAFE facilitators assisted the market 

community in identifying problems and their solutions. Implementation of the agreed upon solutions 

was managed by market beneficiaries and the related government offices (District Industry and 

Trade Office and District Livestock Service). The budget was allocated from their own funds and 

other contributions. The market community contributed labor, tools and materials, and identified 

which activities and improvements were needed. This process was facilitated by SAFE field 

facilitators. 

 

Activities included: 

 Market cleaning; 

 Improvements to the support system infrastructure, including: 

o Waste management infrastructure improvements (e.g. at Parungkuda Market, Sukabumi) 

o Additional vendor stall improvements (e.g. at Sukanegara Market, Cianjur)  

 Minor repairs to existing facilities, including replacing vendor stall ceramics, and adding garbage 

cans; 

 Procurement of additional PPE for vendors, cleaning service staff and transporters; 

 Improvements to the market loading/unloading area; 

 Floor improvements in the zoning area; 

 Improvements to nine slaughtering facilities (Districts of Bandung and Sukabumi); and 

 Additional capacity building for vendors in product handling. 
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A Garut District Livestock Service officer visits 

each vendor in Malang bong Market to evaluate 

conditions and their performance 

 

Cleaning and disinfection at Cikande Market  Cleaning day at Anyer Market 

Carcass shopping window construction at Ciawi Market  Mica cutting boards come to Malangbong Market 

Deliverables 

 LBM maintenance plans – Completed Year 2, Quarter 2 

 Healthy market community activities conducted – Completed Year 2, Quarters 1, 2 and 3 

(Ongoing) 

 

Activity 2.5.  Establish Vendor of the Month award 

SAFE continues to hold vendor-of-the-month awards 

at the markets. This award is made with the 

participation of the related technical offices (District 

Livestock Services and District Industry and Trade 

Office), consumers and volunteers. 

 

Around 10 volunteers from the PMI network are 

involved in each market, and they invite consumers 

to vote for the winner. Approximately 400 

consumers participated in all the markets. Their 

votes are combined with reviews by officers from the 

District Industry and Trade Office and District 
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Livestock Services in order to arrive at the winning vendor. Each winner of the vendor of the month 

competition receives a token of appreciation in the form of utensils and other biosecurity-related 

items. 

 

This quarter SAFE implemented 20 vendor-of-the-month activities. 

 

 

Deliverables 

 Summary of vendor award program in Quarterly Reports – Completed Year 2, Quarters 2 and 3 

(Ongoing) 

 

Activity 2.6.  Air radio serial drama 

The AI radio drama, which has 12 episodes, was broadcast twice this quarter on 10 commercial 

radio stations in West Java and Banten. These radio stations are PISS FM 102.4 (Ciamis), Radio 

Antares 98.6 FM (Garut), Mayanada 98 FM (Bandung), Radio Lita 90.9 FM (Bandung Barat), BJ Radio 

94.10 FM (Tasikmalaya), Teman FM (Bogor), Pasundan 93.1FM (Cianjur), RSPD 99.9 FM Sukabumi-

Jeckrem (Sukabumi), Ramaloka 96.5 FM (Serang), and GeNJ Radio 95.7 FM (Lebak). Each district held 

six talk shows to accompany the broadcasts, with a total of 60 talk shows being aired this quarter.  

 

  

 

Talk show at Lita FM in Bandung Barat District 

 

Ir Anmurza, Head of the Animal Health Section at 

Lebak Livestock Services, answers a listener’s question  

 

On average, between five and seven questions were posed by listeners during each talk show. 

Questions fell under three broad categories: good farming practices, healthy market and waste 

management, and AI in humans. The questions are reported below. 

 Good Farming Practices  

o What is biosecurity? 

o What kind of biosecurity measures should be in place on the farm? 

o How far away from the home should chicken cages be placed? 

o At what age can chicken be slaughtered? 

o What needs to be done when there is a sudden death of chicken on the farm? 

o How can we prevent poultry from getting infected by AI? 

o How can I tell my neighbor to cage his duck? He has ducks roaming freely in the 

neighborhood, and their feces are everywhere.  

o How do you stop disease transmission from one pigeon to another in a flock? 
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 Healthy markets and waste management 

o Why do traditional markets smell?  

o Why do modern markets not smell?  

o Why is zoning difficult to implement in traditional markets?  

o Who is responsible for cleaning the market? Ideally, how often should waste be collected 

from the market? 

o Which one has better quality products: a traditional market or a modern market? 

o How do you choose good eggs? How should you best prepare dishes using eggs? 

o What is the difference between organic and inorganic waste? 

o Is there a penalty for littering in the river? 

o Why is there always a delay in collecting waste from markets? 

o What are the signs of a good chicken carcass? 

o What are the indicators of a healthy market? 

 

 AI disease in humans 

o What are the signs of AI in humans? 

o Is there a vaccine to prevent AI?  

o What should you do if you become infected with AI? 

o How do humans become infected with AI? How do you handle it? 

o Is there medication for a person infected with AI? 

o Can AI be transmitted through food? 

o Are there any AI cases recorded in Bandung? How does the graph look – is it falling or 

rising? 

 

Deliverables 

 Radio serial drama episodes aired – Completed Year 2, Quarters 2 and 3 (Ongoing) 

 

Activity 2.7.  Develop targeted communication tools to support changes in 

LBMs 

This quarter the IEC materials distributed included: 

 100 packages of posters, flyers, and brochures distributed at the Aisyiyah National Meeting on 

October 19, 2012 for the 33 Aisyiyah provincial chapters and select district chapters. 

 50 packages of posters, flyers, and brochures were distributed at the Central Java Livestock 

Coordination Meeting on October 30, 2012. This was in response to a CMU MOA request for 

SAFE to assist in disseminating messages on AI prevention and tools to provincial and district 

offices. 

 300 packages of posters, flyers, and brochures were distributed to SAFE working areas for 

distribution to neighboring markets.  

 A second batch of 5,000 posters and 5,000 flyers in the consumer demand generation series 

was distributed to SAFE working areas. 

 3,000 additional recipe brochures were distributed to SAFE working areas to replenish stocks. 
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 190 flipcharts were distributed to Aisyiyah provincial and district chapters to support their 

work.  

 

A set of SAFE IEC materials was displayed at the 140th American Public Health Association (APHA) 

Annual Meeting and Exposition in San Francisco, California on October 27-31, 2012, which was 

attended by the Asia Director of JHU CCP Baltimore. The APHA Annual Meeting and Exposition is 

the oldest and largest gathering of public health professionals in the world. It is typically attended by 

more than 13,000 national and international physicians, administrators, nurses, educators, 

researchers, epidemiologists, and related health specialists. APHA's meeting program addresses 

current and emerging health science, policy, and practice issues in an effort to prevent disease and 

promote health. 

 

Deliverables 

 IEC materials developed – Completed Year 2, Quarter 1 

 

Activity 2.8.  Provide health communication strategy workshop to ministry 

program/communication staff (Same as Objective 3, activity 8) 

Deliverables 

 Report on Health Strategic Communication Workshop – Completed Year 2, Quarter 1 

CONSTRAINTS/CHANGES 

During this quarter, both the markets and the SAFE team faced challenges in the field with the onset 

of the rainy season. Some activities had to be rescheduled because of the heavy rain, including peer-

to-peer events and construction work. 

Another challenge was that some of the market managers in the SAFE demonstration markets were 

relocated to other markets. The demonstration markets affected included Anyer Market in Serang, 

Sukanegara Market in Cianjur, Sukaraja Market in Sukabumi, Jonggol Market in Bogor, and 

Pangandaran Market in Ciamis. However, since the market communities already have solid relations 

with the SAFE field team, these changes did not affect implementation significantly. In addition,  all of 

these market managers now have the potential to apply in their new markets what they learned 

while serving at the SAFE demonstration markets. 
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OBJECTIVE 2 ACTIVITIES  DELIVERABLE QUARTERS 

Q1 

Apr - 
Jun 

2012 

Q2  

Jul - 

Sept 
2012 

Q3 

Oct – 
Dec 
2012 

Q4  

Jan - 

Mar 
2013 

Q5 

Apr- 

Jun 
2013 

ACTIVITY 1  

Organize and conduct consultative 

meetings to develop and establish 

local ownership 

Regular district operational 

meetings  
√ √ √ X  

Provincial advocacy/update 

meetings  
 √ √ X  

District technical sustainability 

meetings  
 √ √ X  

ACTIVITY 2 

 Establish local NGO involvement 

to create consumer demand 

activities 

Partner‟s planning workshop 
 √    

Summary of community outreach 

activities (peer-to-peer, enter-

educate, video screening, 

consumer group visits to market, 

religious events) in Quarterly 

Reports 

√ √ √ X  

Summary of healthy poultry and 

market electronic/social media 

activities (SMS blasts broadcast, 

Aisyiyah and COMBINE websites, 

Facebook and Twitter) in 

Quarterly Reports 

 √ √ X  

Advocacy training for facilitators  √    

Capacity building workshop on 

SMS 
  √   

Summary tools/job aids (short 

films on healthy market initiative, 

bulletin on healthy poultry and 

markets, audio recording for 

community radio, and khutbah 

books  

√ √ √ X  

ACTIVITY 3 

Support improvement of vendor 

stalls  

Summary of modifications in 

Quarterly Reports √     

ACTIVITY 4 

Maintain market stakeholder 

improvements 

LBM maintenance plans  √    

Healthy market community 

activities conducted  
√ √ √ X  

ACTIVITY 5 

Establish Vendor of the Month 

award  

Summary of vendors award 

program in Quarterly Reports   √ √ X  

ACTIVITY 6 

Air radio serial drama 

Radio serial drama episodes aired 
 √ √ X  

ACTIVITY 7 

Develop targeted communication 

tools to support changes in LBMs 

IEC materials developed 

√     

ACTIVITY 8 

Provide health communication 

strategy workshop to ministry 

program/communication staff 

(Same as Objective 3, activity 8) 

Report on Health Strategic 

Communication Workshop 

√     
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OBJECTIVE 3. INCREASE KNOWLEDGE OF SIGNS/SYMPTOMS 

AND RISK FACTORS FOR AI-RELATED ILLNESS IN PEOPLE 

AND PROMOTE BEHAVIORS THAT IMPROVE HOUSEHOLD-

LEVEL CARE-SEEKING IN RESPONSE TO AI-RELATED ILLNESS  

OVERVIEW  

Based on the findings of two studies (the Healthcare Utilization Survey (HUS) and the Clinician‟s 

Knowledge, Attitudes and Practices (C-KAP) survey), SAFE developed recommended key messages 

to improve healthcare seeking by the general public and to improve early detection by healthcare 

providers. SAFE also developed a limited communication strategy to guide implementing partners in 

incorporating these key messages into existing activities. Based on the key messages developed last 

quarter, SAFE developed two versions of a poster, conducted pre-testing in November and printed 

final posters for distribution.  Key talking points for improved care seeking were developed towards 

the end of the quarter, in consultation with MOH and USAID, and disseminated in the field through 

community activities and radio talk shows. 

ACTIVITY PROGRESS 

Activity 3.1.  Analyze data from HUS and Clinician's KAP Survey 

Deliverables 

 HUS Final Report – Completed in Year 2, Quarter 1 

 Clinician‟s KAP Survey Topline Findings Report – Completed in Year 2, Quarter 1 

 

 

Activity 3.2. Create new report versions of the HUS and C-KAP  

 

Deliverables 

 HUS condensed report – Completed in Year 2, Quarter 2 

 C-KAP condensed report – Completed in Year 2, Quarter 2 

 

Activity 3.3. Present findings from HUS and C-KAP to MOH, partners and 

stakeholders 

 

Deliverables 

 Presentation of HUS and C-KAP to international stakeholders – Completed Year 2, Quarter 1 

 

Activity 3.4.  Build consensus and develop priority messages for care-seeking 

behaviors  
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Pre-test session with mothers/consumers 

Deliverables 

 Priority messages on care-seeking behaviors drafted – Completed in Year 2, Quarter 2 

 Priority messages on care-seeking behaviors finalized – Completed in Year 2, Quarter 2 

 

 

Activity 3.5.  Develop a communication strategy 

SAFE developed a communication strategy for a limited Behavior Change Communication (BCC) 

campaign to provide guidance on care-seeking behaviors. SAFE sent the key messages to the Ministry 

of Health (MOH) for approval, and then received additional input, including a request to add 

“contact with manure, feathers and raw poultry products” as a risk factor.  

The following MOH Directorates provided SAFE with approval to use the messages: 

 Director of Vector Borne Disease Control, Dr. Rita Kusriastuti, MSc 

 Director of Communicable Disease Control, Dr. H.M. Subuh, MPPM 

 Director of Surveillance, Immunization, Quarantine and Matra Health, Dr. H. Andi Muhadir, 

MPH 

 

Deliverables 

 Final communication strategy document – Completed in Year 2, Quarter 3 

 

Activity 3.6.  Develop a communication poster with key messages 

Based on the key messages, SAFE developed two 

versions of the poster and conducted pre-testing 

on November 21, 2012 in Leuwi Liang Sub district 

in Bogor. Participants came from Aisyiyah district 

chapter managers and Aisyiyah members. 

Discussions involved two groups of nine 

participants, who were divided up based on 

whether they were managers or members. The 

aspects tested included comprehensibility, 

acceptance, perceived efficacy, and suggestions for 

improvement. The two posters that were pre-

tested are illustrated below. 
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Results of Pre-Testing 

 In terms of comprehensibility, both groups could easily identify the message of the posters. 

They immediately associated the posters with AI prevention and how the virus is transmitted. 

The visualization of chicken in both posters helped participants to relate them to Flu Burung 

(AI).  

 Participants felt that the second poster had clearer visuals. 

 The text was seen as easy to understand, simple, and direct. There was, however, some 

confusion on two issues: 

o The reference to 7 days – Some participants thought that “7 days” meant that you need 

to go to a doctor after 7 days of fever or symptoms. The term “7 days” could be 

misinterpreted if not read carefully. 

o Raw poultry products – Whereas the raw poultry products include uncooked poultry 

carcasses, eggs, and inner organs, participants took raw products to mean nuggets, 

sausages, and other uncooked but processed meat.  

 Both groups preferred the colors in Poster #1. They felt that it was calmer, clearer and had 

appropriate contrast. The yellow and red colors used in Poster #2 were seen as too bright. 

However, they preferred the design of the text at the bottom of Poster #2. 

 Acceptance – Both groups accepted the posters without any strong rejection of the messages. 

They felt that the message on the posters would remind them about AI prevention. They did 

not think that the visual of the chicken in the poster would offend chicken owners since the 

message was conveyed in a positive way. 

 Visually, Poster #1 was seen as more suitable for children while Poster #2 was more suitable 

for adults/women.  

 Perceived efficacy – The call for action was not immediately noted by participants. Their 

attention was focused on the signs of AI rather than on what to do. Probing and guided 

discussions were needed before participants mentioned the need to go to a health care 

provider immediately.  
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Revised poster based on results of 

the pre-test and inputs from the 

Ministry. 

Socialization of care-seeking key messages with Aisyiyah facilitators in Cianjur on December 5, 2012 

 Suggestion: Highlight the call-for-action messages by using a 

bigger font, text in a box, or capital letters. Participants 

suggested combining Posters #1 and #2 by using the color 

and title from Poster #1 and the visuals from Poster #2, 

including the text box from Poster #2 (see accompanying 

illustration). 

 

Additional input was given by USAID and the MOH Directorate of 

Communicable Disease Control. They proposed that “visiting an 

LBM or farm in the last 7 days” and “contact with feathers” be 

added as risks.  

 

In response to this feedback, the final version of the poster was 

completed and 5,000 copies were printed for distribution during 

the third week of December 2012 through Aisyiyah‟s Quran 

recital events. 

 

Deliverables 

 IEC material developed, pre-tested, finalized, and produced – Completed in Year 2, Quarter 3 

 

Activity 3.7.  Disseminate care-seeking key messages 

Care-seeking key messages were disseminated to Aisyiyah‟s facilitators during the Coordination 

Meeting with Field Facilitators on December 4-10, 2012. Twenty facilitators and four regional 

coordinators from 10 districts and two provinces attended the socialization.  

The following messages were highlighted:  

 Do not self-medicate; 

 Immediately contact a health provider if you experience the following clinical symptoms: high 

fever (38°C or more), sore throat, cough, and difficulty breathing; and 

 Especially after contact with 1) dead or sick poultry, 2) raw carcasses and the insides of poultry 

organs, 3) poultry feathers or feces, 4) farms or LBMs in the last 7 days.  
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These key messages were disseminated in the field during the last round of Quran recital events in 

the community, and through radio talk shows. A total of 3,500 copies of the poster were distributed 

to the 10 districts as a socialization tool for Aisyiyah facilitators. Another 1,500 posters will be 

distributed to local governments and the central government.  

 

Deliverables 

 IEC material and messages disseminated – Completed in Year 2, Quarter 3 

 

Activity 3.8. Provide health communication strategy workshop to ministry 

program/communication staff (Same as Objective 2, activity 8) 

Deliverables 

 Report on Strategic Health Communication Workshop – Completed Year 2, Quarter 1 

CONSTRAINTS/CHANGES 

The budget cut and resulting shortened performance period  meant SAFE could only develop one 

type of communication material, in the form of a poster for the general public, and disseminate and 

advocate for appropriate practices for only 2-3 months. As a result, the impact will be very limited 

even though we will learn much about the acceptance of these messages by the targeted audience 

through our assessment. To ensure that the key messages reached the general public in such a short 

period of time, SAFE integrated them into existing communication channels and activities under 

Objective 2. 
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OBJECTIVE 3 ACTIVITIES  DELIVERABLE QUARTERS 

Q1 

Apr - 
Jun 

2012 

Q2  

Jul - 

Sept 
2012 

Q3 

Oct – 
Dec 
2012 

Q4 

 Jan - 

Mar 
2013 

Q5 

Apr- 

Jun 
2013 

ACTIVITY 1 

Analyze data from HUS and Clinician's 

KAP Survey 

HUS and C-KAP final report √     

ACTIVITY 2 

Create new report versions of the 

HUS and C-KAP 

Condensed HUS Word report 

Condensed C-KAP Word report 

 √    

ACTIVITY 3 

Present findings from HUS and C-KAP 

to MOH, partners and stakeholders 

 

Presentation of HUS and C-KAP to 

international stakeholders  
√     

ACTIVITY 4 

Build consensus and develop priority 

messages for care-seeking behaviors  

 

Priority messages on care-seeking 

behaviors drafted 

 √    

Priority messages on care-seeking 

behaviors finalized 

 √    

ACTIVITY 5 

Develop a communication strategy 

 

Final communication strategy 

document  

  √   

ACTIVITY 6 

Develop a communication poster with 

key messages 

 

IEC material developed, pre-tested, 

finalized, and produced  

 

  √   

ACTIVITY 7 

Disseminate care-seeking key 

messages 

IEC material and messages 

disseminated 

  √ X  

ACTIVITY 8 

Provide health communication strategy 

workshop to ministry 

program/communication staff 

(Same as Objective 2, activity 8) 

Report on Health Strategic 

Communication Workshop 
√     
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OBJECTIVE 4. COORDINATE WITH AND FACILITATE 

COMMUNICATION AMONG PARTNERS  

OVERVIEW 

SAFE continued to coordinate with, support and facilitate communication among partners. SAFE 

developed a success story on the healthy market initiative and continued to upload documents to 

the Knowledge for Health (K4Health) website.  

ACTIVITY PROGRESS 

Activity 4.1.  Document/highlight SAFE activities 

4.1.1  Success Story 

 

SAFE developed a success story on its healthy market initiative in both English and Indonesian, titled 

“Live Bird Markets and Communities Collaborate to Reduce AI Transmission Risk”. The story 

explains how SAFE partners have collaborated at the LBMs, and describes the results of the different 

interventions.  

Deliverables 

 Articles/press clippings/success stories – Completed Year 2, Quarters 1, 2 and 3 (Ongoing) 

 

Activity 4.2.  Develop, produce and disseminate an information series  

Deliverables 

 Five documents developed – None scheduled this quarter 

 Five documents produced and disseminated – None scheduled this quarter 

 

Activity 4.3. Upload A/PI stakeholder information onto K4H website  

SAFE continued to upload documents to the K4Health website, with a total of 59 documents 

uploaded this quarter. The URL link is www.k4health.org/toolkits/safe-indonesia. The documents 

uploaded this quarter came from two national non-governmental partners – PMI (the Indonesian 

Red Cross) and the Indonesian-Dutch Partnership Program on HPAI Control.  

The web-based toolkit is a work in progress. Improvements, updates, and additional resources are 

continuously being added to the site. Navigation improvements for the Indonesia pages have 

included restructuring the Government of Indonesia section and organizing the documentation in the 

AI and Pandemic Projects section. This quarter, the webpage had 293 visits, 190 unique visitors, and 

2,070 page views.  

 

Deliverables 

A/PI stakeholder information available on portal – Completed Year 2, Quarters 1, 2 and 3 (Ongoing) 

http://www.k4health.org/toolkits/safe-indonesia
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Activity 4.4. Organize and host monthly Chief of Party meetings  

SAFE hosted COP meetings on October 16 and December 12, 2012. The COP meeting in 

November was cancelled at the request of USAID. The CMU meetings in October, November and 

December were all cancelled at the request of CMU. However, SAFE sent highlights of project 

activities to CMU.  

Deliverables 

 Monthly Meetings – Completed Year 2, Quarters 1, 2 and 3 (Ongoing) 

 

 

Activity 4.5.  Hold informal end-of-project forum(s) 

 

Deliverables 

 One or two end-of-project forums held – None scheduled this quarter 

 

 

Activity 4.6.  Support project-related domestic and international travel for 

Indonesian government counterparts or other parties 

 

Deliverables 

 Travel to regional/international conferences and/or workshops – Completed Year 2, Quarter 1 

OTHER 

 

In addition to the activities listed above, in December, SAFE submitted to USAID outlines for two 

planned peer-reviewed publications related to the HUS and C-KAP research studies.  The writing of 

these articles will be led by PhD candidate Jennifer Kreslake under the supervision of Doug Storey at 

JHUCCP.   In addition, Doug Storey and Yunita Wahyuningrum will make themselves available to 

review HUS and C-KAP related articles written by CDC  

CONSTRAINTS/CHANGES 

None.   
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OBJECTIVE 4 ACTIVITIES DELIVERABLE QUARTERS 

Q1 

Apr - 
Jun 

2012 

Q2  

Jul - 

Sept 
2012 

Q3 

Oct – 
Dec 

2012 

Q4  

Jan - 

Mar 
2013 

Q5 

Apr- 

Jun 
2013 

ACTIVITY 1 

Document/highlight SAFE activities 

Articles/press clippings/success 

stories √ √ √ X X 

ACTIVITY 2 

Develop, produce and disseminate an 

information series 

Five documents developed     X  

Five documents produced and 

disseminated 
   X X 

ACTIVITY 3 

Upload A/PI stakeholder information 

onto K4H website 

A/PI stakeholder information 

available on portal  √ √ √ X  

ACTIVITY 4 

Organize and host monthly Chief of Party 

meetings 

Monthly meetings  

√ √ √ X X 

ACTIVITY 5 

Hold informal end-of-project forum (s) 

One or two end-of-project forums 
held     X 

ACTIVITY 6 

Support project-related domestic and 

international travel for Indonesian 

government counterparts or other 

parties 

Travel to regional/international 

conferences and/or workshops 

√     
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MONITORING AND EVALUATION 

COMMERCIAL BROILER FARM PROGRAM  

During this quarter, SAFE continued to prepare for the commercial farm evaluation study that will 

be conducted in February 2013 by the PPK UI team.  The evaluation will collect data to measure: a) 

improvements in farm biosecurity infrastructure, b) improvements in good farming and biosecurity 

practices, and c) reductions in poultry mortality.  

 

SAFE will use a mixed-method approach to gather both qualitative and quantitative data. The 

evaluation study will include 12 TFs, 20 Sector 3 program farms and 10 Sector 3 control farms from 

West Java and Banten provinces. The twenty program farms were selected from the farms that 

visited the TFs.  

 

As part of monitoring activities, the SAFE team and industry partners‟ TS staff continued to collect 

data on: 

 Visits to TFs 

 Technical assistance to farmers through one-on-one communication and group discussions 

 Changes in biosecurity and good farming practices at farms 

 Mortality data at TFs, additional farms receiving technical assistance, and control farms 

 Communication and educational material distributed to target audiences.  

 

As a part of the farmer-to-farmer video production, SAFE pretested an earlier version of the video 

with local farmers to gather insight and identify the acceptance and comprehensibility of the video 

content. Pre testing was carried out using Focus Group Discussions with the farmers in Bandung.  

Following are the key findings:  

 All of the farmers mentioned that the video was interesting particularly because it showed a 

typical farm; one that the farmers could relate to because it looked just like their own farm.  

The farmers viewing the video also identified with the farmers shown in the video; 

 Messages presented in the video were clear. There was no difficult term mentioned. They 

understood that the message delivered though video was about how to manage a farm and 

prevent diseases by implementing important practices (e.g. building a fence, changing clothes 

and sandal exchange); and 

 The resource persons in the video were perceived interesting and credible since they 

presented the information in a natural way, sometimes talking in local term and not using 

instructional language. 

 

Several suggestions were offered by the farmers: 

 After watching the video, it would be best to follow-up with a discussion period so that the 

information in the video could be reviewed in more detail; 

 They could see that the video informed them on how to prevent disease in the farms, 

however, they perceived some practices as still difficult to apply because of the challenging 
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conditions in their farms (e.g. no parking area at the farm due to limited space). They hope 

that during the discussion period, other alternatives can be discussed; and 

 According to them, the music background in the video was good since it used traditional 

music of West Java, however if there plans to show the video to farmers in other areas of 

Indonesia, it would be better to use moregeneric music. 

 

Regarding the SMS pilot project implemented by Satu Dunia, SAFE supervised the process and 

attended focus group discussions with farmers and TS staff to evaluate the project.  The FGDs were 

carried out in Tasimalaya, Bandung and Banten. The majority of the farmers mentioned that SMS 

gateway was useful for them as a reminder (e.g. open the curtain) and to increase knowledge about 

some good practices (e.g. sandal exchange in chicken house and wrench curtain). They didn‟t mind 

receiving the SMS as long as it was sent periodically (2 or 3 times per week) and provided a variety 

of information. The number of messages sent to them so far was perceived as sufficient. They also 

mentioned they would like to receive information on the following topics:   

 

 Other options for tackling disease (is it possible to use traditional herbal medicine?); 

 Outbreaks that are occurring  in other geographic areas so they can prepare and prevent 

disease in their farms; and 

 Broader information on diseases in chickens and what they should do if the chicken gets 

sick. 

 

Messages delivered via SMS were not difficult to understand, however some messages are difficult to 

adopt due to space restrictions.  Using quizzes via SMS was considered interesting since it provide a 

gift if the correct answer was chosen. They suggested the best gifts were those related to equipment 

that could be used on the farm.  

 

LIVE BIRD MARKET PROGRAM  

Live Bird Market Study 

The IPB team conducted a second round of swab tests in the 20 demonstration markets and 10 

control markets this quarter. The fieldwork took place during the period of November 5-10, 2012 

and involved Livestock Service staff in each district. The sample collectors included 10 people from 

IPB and one Dinas Peternakan staff from each of the 10 districts. The IPB team randomly selected 

five samples from poultry vendors per market. The sampling frame was provided by a PMI facilitator.  

 

The second swab test was conducted in the same five areas as the first:  

 Tables where carcasses are displayed 

 Baskets holding cut chicken 

 Waste bins (containing wet poultry waste) 

 Processing tables (cutting boards) 

 Wet cloths. 
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District Market
Intervention

/ control

No. of 

samples

No. of agglutination 

after two passages

PCR 

Result

Sukaraja Intervention 5 1 Negative

Parung Kuda Intervention 5 2 Negative

Cibadak Control 5 0 Negative

Cipanas Intervention 5 0 Negative

Sukanagara Intervention 5 0 Negative

Muka Control 5 2 Positive

Jonggol Intervention 5 0 Negative

Citayam Intervention 5 0 Negative

Citeureup Control 5 3 Negative

Anyer Intervention 5 0 Negative

Cikande Intervention 5 3 Negative

Sirih Control 4 0 Negative

Malangbong Intervention 5 0 Negative

Sukamukti Intervention 5 3 Positive

Wanaraja Control 5 3 Negative

Rangkasbitung Intervention 5 1 Positive

Maja Intervention 5 3 Negative

Malimping Control 5 0 Negative

Soreang Intervention 5 3 Negative

Sayati Intervention 5 3 Negative

Ciwidey Control 5 3 Positive

Lembang Intervention 5 1 Positive

Batujajar Intervention 5 0 Negative

Cililin Control 5 0 Negative

Ciawi Intervention 5 0 Negative

Rajapolah Intervention 5 0 Negative

Manonjaya Control 5 1 Negative

Manis Intervention 5 3 Positive

Pananjung Intervention 5 3 Negative

Banjarsari Control 5 2 Negative

Total 150 40 6 positive

Bandung

Bandung 

Barat

Tasikmalaya

Ciamis

Sukabumi

Cianjur

Bogor

Serang

Garut

Lebak

Where one of these areas was not available, the team chose another area with a similar likelihood of 

contact with poultry, such as weighing scales or the containers holding chicken carcasses or inner 

organs. PCR testing was used to monitor the changes using the same five-swab protocol as the FAO 

program. A total of 150 swab samples were collected from environments around the stall areas. 

 

The PCR results (Table 16) identified six markets in six districts as being positive for H5N1 AIV –

Muka Market (Cianjur), Sukamukti Market (Garut), Rangkasbitung Market (Lebak), Ciwidey Market 

(Bandung), Lembang Market (West Bandung), and Manis Market (Ciamis). Positive cases were found 

in both control (two markets) and intervention (four markets) markets. Table 16 also shows the 

laboratory result of the swab samples collected in this study. 

 

Table 16: Presence of H5N1 Virus in swab samples collected from traditional markets 

in West Java and Banten Provinces 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note: Highlighted cells indicate markets testing positive in the RT-PCR test 
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These findings are likely to be related to the onset of the rainy season, with the samples in the 

previous study having been taken during the dry season. This would be in line with the risk factors of 

AI prevalence, one of which is the rainy season. 

 

During this period, SAFE and its partners PMI, Combine and Aisyiyah also continued to collect data 

on:  

 Changes in biosecurity at demonstration live bird markets (LBMs); 

 Changes/impact on other LBMs; 

 Stakeholder meetings at the markets, and level of support from the local government and 

market management; 

 LBM maintenance plans being developed; 

 Consumer demand generation activities through religious events, consumer visits to markets, 

and peer-to-peer events; 

 Communication materials produced by Aisyiyah and Combine and distributed to target 

audiences; and 

 Social media activities.  

HEALTHCARE-SEEKING PILOT PROGRAM  

 

Care Seeking Assessment 

In December, SAFE coordinated with local partners to begin dissemination of messages endorsing 

positive and rapid healthcare-seeking behaviors. To measure the results of these efforts, SAFE will 

conduct an assessment in February and March 2013 through its partner Aisyiyah to better 

understand the target audience‟s response to program efforts to improve healthcare-seeking 

practices.  

 

The areas evaluated will include: 

 Recall of care-seeking messages  

 Response to and acceptance of care-seeking messages disseminated through communication 

materials and community activities 

 Intention to act on the messages received 

 Appropriateness of communication channels 

 

Based on the findings of this assessment, SAFE will make recommendations for future programming. 

The assessment will support the measurement of the following outcome and output indicators: 

Outcome 3: “Increased knowledge of healthcare-seeking practices for AI/ILI-related illness” and 

Output 3.1: “Community members reached with key AI-ILI healthcare-seeking messages.”  

 

Methodology 

Both quantitative and qualitative methods will be used for this study.  
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Quantitative 

 A questionnaire will be administered using face-to-face interviews 

 The survey population is defined as consumers receiving care-seeking messages through 

religious meetings 

 The list will be constructed based on data from Aisyiyah  

 The sample size will be 200 respondents (20 respondents per district) 

 A purposive sample of 200 consumers throughout the program area will be proportionally 

allocated to consumers who have attended a religious meeting on the topic “Flu Burung in 

humans” 

 Simple random sampling will be used to draw samples from each district 

 Data collection will be conducted by Aisyiyah facilitators 

 

Qualitative  

 Focus Group Discussions (FGDs) will be conducted by the SAFE M&E officer 

 Three districts will be selected based on the results of the quantitative survey for each district. 

 Each FGD will have 8-10 participants 

 

SAFE has developed the instruments for this survey (see Annex I). The M&E officer trained the 

facilitators on the data collection management process on December 4-10, 2012. Training materials 

covered the purpose of the study, the data collection method, sample frame development and 

sample selection, and using the questionnaire. The Aisyiyah facilitators did a role play to test the 

degree of clarity and complexity of the questionnaires. As a result, SAFE received some suggestions 

for modifying questions to make them easier to understand, which included (i) shortening some 

questions, (ii) adding instructions for the interviewer, (iii) providing guidance on how to probe for 

responses, and (iv) simplifying some of the language.  
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MODIFICATIONS TO SAFE PROGRAM 

SAFE received the fully executed contract modification from USAID on November 5, 2012. SAFE‟s 

SOW has been revised and the new end date of the project is June 15, 2013 instead of March 14, 

2014. Following the modification, on November 14, 2012 SAFE submitted a revised Year 2 workplan 

for the 15-month period from March 15, 2012 to June 15, 2013. SAFE also submitted a revised 

three-year Performance Monitoring Plan (PMP) on the same date. Both documents were approved 

by USAID in November 2012.  

 

 

 

CLOSEDOWN 

SAFE submitted a closedown plan to USAID on December 4, 2012 providing an overview of SAFE‟s 

approach to the administrative closedown of program operations during January-June 2013. Based 

on the remaining budget and the need to have all expenses incurred within the contract period, 

SAFE will continue undertaking all technical activities until March 31, 2013, and will begin intensive 

closedown activities in April, continuing through June 2013.  
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ANNEX I: CARE SEEKING INSTRUMENT 

SAFE is working with local partners to disseminate messages that endorse positive and rapid 

healthcare-seeking behaviors. To measure the results of this effort, SAFE will conduct an assessment 

in February and March 2013 through its partner, Aisyiyah, in order to better understand targeted 

audience responses to program efforts aimed at improving healthcare-seeking practices.  

 

The areas to be evaluated will include: 

i. Recall to care-seeking  message  

ii. Response to/acceptance of care-seeking messages disseminated through materials and 

community activities 

iii. Intention to do after receiving the message 

iv. Appropriateness of channels of communication  

 

Based on the assessment findings, SAFE will offer recommendations for future programming. This 

assessment will support measurement of the following outcome and output indicators: Outcome 3. 

“increased knowledge of health care-seeking practices for AI/ILI-related illness” and Output 3.1 

“Community members reached with key AI-ILI health care seeking messages.”  

 

Methodology 

 

Quantitative 

 SAFE will use a quantitative method using a questionnaire that will be administered using 

face-to-face interviews 

 The survey population is defined as the household who received SAFE intervention  

 The list will be constructed based on data from Aisyiyah  

 Total sample : 200 respondents (20 respondents per district) 

 A purposive sample of 200 consumers in program area will be proportionally allocated to 

consumers who ever attended a religious meeting with the topic “Flu Burung in humans” 

 Simple random sampling will be applied to draw a sample in each district 

 Data collection will be conducted by facilitators from Aisyiyah and PMI 

 

Qualitative  

 SAFE will also use a qualitative method using Focus Group Discussion that will be conducted 

by the M&E officer 

 Three areas will be selected based on the results from the quantitative survey In each area 

(district), one group discussion will be carried out with 8-10 participants per group 
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Questionnaire   

 
 

 

 

Good Morning/afternoon/evening. Thank you for taking the time to talk with me. My name is                                                            

__________________________I represent____________________________.  We are 

working with SAFE project to talk with women about health issues. 

Your answers will be kept private and only study workers will have access to them.  
 

I. IDENTIFICATION KODE 

 

1. DISTRICT:   

2. SUB DISTRICT: ____________________________________________________________ 

3. VILLAGE: _________________________________________________________________ 

4. RESPONDENT‟S NAME:_______________________________________________________ 

5. AGE: ______________________ 

6. OCCUPANCY: ________________________ 

7. DATE OF INTERVIEW:_________________________________________________________ 

8. INTERVIEWER‟S NAME:_________________________________________________________ 

 

 

 
 

N

O 

Question Responses Skip  

1 

Over the last three months, have you ever 

seen or heard message about flu burung 

symptoms in human? (SA) 

YES ........................................................................................... 1 

NO ........................................................................................... 2 

 

4 

2 

What did the messages tell you? (MA) 

 

INFLUENZA SYMPTOMS ................................................. ……..A 

FLU BURUNG SYMPTOMS IN HUMAN …………………B 

MAWAS JIKA BADAN PANAS .......................................... …...C 

POULTRY CONTACT ............................................................ …D 

GO TO HEALTHCARE PROVIDER ......................................... .E 

DO NOT TREAT YOURSELF. ..................................................... F 

CONTACT WITH SICK POULTRY ......................................... G 

CONTACT WITH RAW MEAT,EGG & INSIDE ORGAN..

 ...................................................................................................... H 

CONTACT WITH SUDDEN DEATH CHICKEN……….  .I 

CONTACT WITH PLACE OF POULTRY SELLER IN THE 

LAST 7 DAYS…………………………………………….….J 

CONTACT WITH FARM IN THE LAST 7 DAYS..………..K 

TELL POULTRY CONTACT HISTORY TO HEALTHCARE 

PROVIDER…………………………………………………..L 

OTHER  (SPECIFY)  

___________________________________________X 

DO NOT REMEMBER…………………………………..….Y 

 

Q’nnaire # 
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N

O 

Question Responses Skip  

3 

Where did you see or hear the 

message?(MA) 

 

 

RADIO  ................................................................................. A 

POSTER  ................................................................................ B 

NEWS PAPER ...................................................................... C 

WEBSITE ............................................................................... D 

HEALTHCARE PROVIDER .............................................. E 

RELIGIOUS EVENT ............................................................ F 

AISYIYAH  ............................................................................ G 

HEALTH CADRE ............................................................... H 

FRIENDS/RELATIVES .......................................................... I 

VILLAGE MEETING ............................................................. J 

OTHER (SPECIFY)  ...............................................................  

______________________________________X 

DO NOT REMEMBER …………………………….. Y 

 

4 

Have you ever seen this poster ? 

(SHOW part of  care seeking poster ) 

(SA) 

YES ........................................................................................... 1 

NO ........................................................................................... 2 

DO NOT REMEMBER ……………………………...3 

 

7 

7 

5 

What did the message tell you?  

(MA) 

 

 

INFLUENZA SYMPTOMS ............................................................... A 

FLU BURUNG SYMPTOMS IN HUMAN ………………….B 

MAWAS JIKA BADAN PANAS .................................................... C 

POULTRY CONTACT ................................................................... D 

GO TO HEALTHCARE PROVIDER ............................................ E 

DO NOT TREAT YOURSELF. ........................................................F 

CONTACT WITH SICK POULTRY ........................................... G 

CONTACT WITH RAW MEAT,EGG & INSIDE ORGAN..

 ........................................................................................... H 

CONTACT WITH SUDDEN DEATH CHICKEN………….I 

CONTACT WITH PLACE OF POULTRY SELLER IN THE 
LAST 7 DAYS………………………………………………..J 

CONTACT WITH FARM IN THE LAST 7 DAYS…………K 

TELL POULTRY CONTACT HISTORY TO HEALTHCARE 

PROVIDER………………………………………………..…L 

OTHER (SPECIFY)…… 

___________________________________________X 

DO NOT REMEMBER ……………………………………..Y 

 

6 

Where did you see or hear the message? 

(MA) 

 

 

RADIO  ................................................................................. A 

POSTER  ................................................................................ B 

NEWS PAPER ...................................................................... C 

WEBSITE ............................................................................... D 

HEALTHCARE PROVIDER .............................................. E 

RELIGIOUS EVENT ............................................................ F 

AISYIYAH  ............................................................................ G 

HEALTH CADRE ............................................................... H 

FRIENDS/RELATIVES .......................................................... I 

VILLAGE MEETING ............................................................. J 

OTHER (SPECIFY)  ...............................................................  
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N

O 

Question Responses Skip  

______________________________________X 

DO NOT REMEMBER ………………………………Y 

7 

According to you, is the message easy to 

understand? (SA) 

Very easy to understand…………………………………..1 

Easy enough to understand……………………………….2  

Difficult enough to understand …………………………..3 

Very difficult to understand ………………………………4 

Do not remember………………………………………...5 

 

 

8 

Have you ever talked to a friend or 

relative or anyone else about this 

message? (SA) 

 

Yes……………………………………………………….1 

No, have not talked to anyone…………………………..2 

Do not remember……………………………………….3 

 

 

9 

If in the future you have symptoms like 

fever, sore throat, coughing, and have 

contact with poultry, how likely will you 

be to go to healthcare provider 

immediately?  Will it be (READ OPTIONS 

1-4)? [SA] 

  

Very likely to go………………………………………….1 

Somewhat likely to go…………………………………....2 

Somewhat unlikely to go………………………………….3 

Very unlikely to go………………………………………..4 

Unsure/don‟t know……………………………………….5 

10 

10 

END 

END 

END 

 

10 

What is the healthcare facility or 

healthcare provider that you will go to? 

(SA) 

Public hospital……………………………………………..1 

Private hospital……………………………………………2 

Puskesmas………………………………………………....3 

Private clinic…………………………………………….....4 

Doctor…………………………………………….………5 

Midwife……………………………………………………6 

Male nurse……………………………………………..….7 
Nurse………………………………………………….….8 

Other (specify)______________________________9 

 

11 

How long will you wait before going to 

the healthcare provider?[SA] 

 

Less than 1 day……………………………………………1 

1-2 days……………………………………………………2 

3-4 days……………………………………………………3 

More than 4 days……………………………………….…4 

 

12 

Why will you take more than two days to 

decide to go to healthcare facility or 

healthcare provider? (MA)  

Do not consider the illness to be dangerous……………..A 

Considered it to be a common illness…………………....B 

Do not feel it will be important to go to healthcare 

provider……………………………………………………C 

Too expensive (could not afford it)………………………...D 

Do not have the time………………………………………..E 

Will have self -treatment at home……………………..……F 

Too far to go to health care facility…………………….…..G 

Other(specify) ________________________________H 

 

13 

Are you confident that the healthcare 

provider will treat you appropriately? (SA) 

Very confident ……………………………………………...1 

Somewhat confident………………………………….…….2 

Not very confident………………………………….………3 

Not confident at all……………………………………..…..4 

Don‟t know…………………………………………..……..5 

 

 


